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PRINCE2 Foundation Examination

 

1 Syllabus Topic:OV0101 - Overview and Principles    

  Correct Answer:C    

  Objective:LL1 - Recall the six aspects of project performance to be managed.    

 
a) Incorrect. May be an acceptance criterion, but this is NOT one of the six aspects of 

project performance that need to be managed. The six aspects are cost, timescale, 
scope, quality, risk and benefits. Ref 1.5.2

   

 
b) Incorrect. May be an acceptance criterion, but this is NOT one of the six aspects of 

project performance that need to be managed. The six aspects are cost, timescale, 
scope, quality, risk and benefits. Ref 1.5.2

   

 
c) Correct. One of the six aspects, together with costs, timescales, quality, risk and 

benefits. Ref 1.5.2
   

 
d) Incorrect. May be an acceptance criterion, but this is NOT one of the six aspects of 

project performance that need to be managed. The six aspects are cost, timescale, 
scope, quality, risk and benefits. Ref 1.5.2

   

 

 

2 Syllabus Topic:BC0201 - Business Case Theme    

  Correct Answer:C    

  Objective:LL2 - Understand the purpose of the Business Case theme.    

 
a) Incorrect. The Organization theme defines and establishes the project's structure of 

accountability and responsibilities. Ref 5.1
   

 
b) Incorrect. The Progress theme establishes mechanisms to monitor and compare actual 

achievements against those planned and provides a forecast for the project's continued 
viability. Ref 10.1

   

 
c) Correct. The Business Case theme drives decision-making throughout the project and is 

used to assess if the project remains viable and benefits can be realized. Ref 4.1 
   

 
d) Incorrect. The Risk theme identifies, assesses and controls uncertainties about the 

project. Ref 8.1
   

 

 

3 Syllabus Topic:DP0203 - Directing a Project Process    

  Correct Answer:C    

  Objective:LL2 - Understand the context of the Directing a Project process.    

 
a) Incorrect. The Starting up a Project process prepares for the authorization of the 

initiation stage. The request to initiate the project is an action carried out during the 
Starting up a Project process. Ref 12.1

   

 
b) Incorrect. The Initiating a Project process prepares documentation to be submitted to 

the Project Board for project authorization, but the actual authorization comes from the 
Directing a Project process. Ref 14.3

   

 
c) Correct. Only the Project Board can authorize project initiation, and its activities are 

covered in the Directing a Project process. Ref 13.3
   

 
d) Incorrect. The Managing a Stage Boundary process prepares material to request 

authorization of a stage from the Project Board. Ref 17.1
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PRINCE2 Foundation Examination

 

4 Syllabus Topic:PG0202 - Progress Theme    

  Correct Answer:C    

  Objective:LL2 - Understand the purpose of the Progress theme.    

 
a) Incorrect. The purpose of the Business Case theme is to establish mechanisms to judge 

whether the project is desirable, viable and achievable as a means to support decision 
making in its investment. Ref 4.1

   

 
b) Incorrect. The purpose of the Change theme is to identify, assess and control any 

potential and approved changes to the baseline. Ref 9.1
   

 

c) Correct. The purpose of the Progress theme is to establish mechanisms to monitor and 
compare actual achievements against those planned; provide a forecast for the project 
objectives and the project's continued viability, and control any unacceptable deviations. 
Ref 10.1

   

 
d) Incorrect. The purpose of the Quality theme is to define and implement the means by 

which the project will create and verify products that are fit for purpose. Ref 6.1
   

 

 

5 Syllabus Topic:CP0202 - Closing a Project Process    

  Correct Answer:A    

  Objective:LL2 - Understand the objectives of the Closing a Project process.    

  a) Correct. To verify user acceptance of a project's products. Ref 18.2    

 
b) Incorrect. The Closing a Project process occurs during the final stage, which is 

prepared during the Managing a Stage Boundary process, as for any other stage, except 
for the initiation stage. Ref 18.3

   

 

c) Incorrect. The customer's quality expectations are defined and agreed early in the 
Starting up a Project process. The expectations are captured in discussions with the 
customer (business and user stakeholders) and then refined for inclusion in the Project 
Product Description. Ref 12.4.4

   

 
d) Incorrect. NOT all benefits may have been achieved before the project closes. Some will 

be measured post-project as part of a benefits review. Ref 18.4.3
   

 

 

6 Syllabus Topic:SB0201 - Managing a Stage Boundary Process    

  Correct Answer:C    

  Objective:LL2 - Understand the purpose of the Managing a Stage Boundary process.    

 
a) Incorrect. Work Packages are authorized by the Project Manager during the Controlling 

a Stage process. Ref 15.4.1
   

 
b) Incorrect. An Exception Report may trigger the Managing a Stage Boundary process if 

an Exception Plan is required. Ref 15.4.7
   

 
c) Correct. A purpose of the Managing a Stage Boundary process is to provide sufficient 

information to the Project Board, so that it can review the success of the current stage 
and approve the next Stage Plan. Ref 17.1

   

 
d) Incorrect. The Project Brief is approved by the Project Board following the Starting up a 

Project process, and before the Initiating a Project process. Ref 13.4.1
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PRINCE2 Foundation Examination

 

7 Syllabus Topic:PL0201 - Plans Theme    

  Correct Answer:B    

  Objective:LL2 - Understand the purpose of the Plans theme.    

 
a) Incorrect. The purpose of the Organization theme is to define and establish the project's 

structure of accountabilities and responsibilities. Ref. 5.1
   

 
b) Correct. Planning provides all personnel in a project with information on what is required, 

how it will be achieved and by whom, using what specialist equipment and resources, 
when events will happen and whether targets are achievable. Ref 7.1

   

 
c) Incorrect. The Business Case is used to document the justification for undertaking the 

project. Ref. 4.1
   

 
d) Incorrect. The purpose of the Quality theme is to define and implement the means by 

which the project will create and verify products that are fit-for-purpose. Ref. 6.1
   

 

 

8 Syllabus Topic:RK0102 - Risk Theme    

  Correct Answer:C    

 
Objective:LL1 - Recall the risk response types and whether they are used to respond to a 
threat or an opportunity.

   

 
a) Incorrect. Reduce is a proactive action taken to reduce the probability or the impact of a 

threat occurring, by performing some form of control. Ref Table 8.2
   

 
b) Incorrect. Transfer is where a third party takes on responsibility for some of the financial 

impact of a threat. Ref Table 8.2
   

 
c) Correct. Reject is where a conscious and deliberate decision is taken NOT to exploit or 

enhance an opportunity, having discerned that this is more economical than to attempt 
an opportunity response action. Ref Table 8.2

   

 
d) Incorrect. Putting in place a fallback plan for the actions that will be taken to reduce the 

impact of a threat should it occur. This is a reactive form of reduce response which has 
no impact on likelihood. Ref Table 8.2

   

 

 

9 Syllabus Topic:OV0202 - Overview and Principles    

  Correct Answer:D    

  Objective:LL2 - Understand the seven principles.    

 
a) Incorrect. Consistency of project work is a benefit derived from the use of PRINCE2 

project documentation and processes. It facilitates staff mobility between projects and 
reduces the impact of personnel changes/handovers. Ref 1.7

   

 
b) Incorrect. PRINCE2 is widely recognized and understood, and therefore provides a 

common vocabulary for project participants. A common vocabulary is NOT a benefit 
provided by the management by exception principle. Ref 1.7 / 2.5

   

 
c) Incorrect. A PRINCE2 project's product focus provides the benefit of clarifying (for all 

parties) what a project will deliver, why, when, by whom and for whom. Ref 1.7
   

 

d) Correct. PRINCE2 is based on a 'management by exception' framework, providing for 
efficient and economic use of management time (whether at corporate, programme, 
Project Board or project management level). It reduces their time burden without 
removing their control by ensuring decisions are made at the right level in the 
organization. Ref 1.7 / 2.5
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PRINCE2 Foundation Examination

 

10 Syllabus Topic:IP0201 - Initiating a Project Process    

  Correct Answer:A    

  Objective:LL2 - Understand the purpose of the Initiating a Project process.    

 
a) Correct. The purpose of the Initiating a Project process is to establish solid foundations 

for the project, enabling the organization to understand the work that needs to be done 
to deliver the project's products before committing to a significant spend. Ref 14.1

   

 
b) Incorrect. The purpose of the Starting up a Project process is to ensure that the 

prerequisites for initiating a project are in place by answering the question: do we have a 
viable and worthwhile project? Ref 12.1

   

 

c) Incorrect. The purpose of the Directing a Project process is to enable the Project Board 
to be accountable for the project's success by making key decisions and exercising 
overall control while delegating day-to-day management of the project to the Project 
Manager. Ref 13.1

   

 

d) Incorrect. The purpose of the Managing a Stage Boundary process is to enable the 
Project Board to be provided with sufficient information by the Project Manager so that it 
can review the success of the current stage, approve the next Stage Plan, review the 
updated Project Plan, and confirm continued business justification and acceptability of 
the risks. Ref 17.1

   

 

 

11 Syllabus Topic:MP0201 - Managing Product Delivery Process    

  Correct Answer:A    

  Objective:LL2 - Understand the purpose of the Managing Product Delivery process.    

 
a) Correct. The Managing Product Delivery process places formal requirements on 

accepting, executing and delivering project work. Ref 16.1
   

 
b) Incorrect. This is the role of the Project Manager in the Controlling a Stage process. 

Ref 15.4.4 
   

  c) Incorrect. This is an objective of the Controlling a Stage process. Ref 15.1    

 
d) Incorrect. This is the role of the Project Manager in the Controlling a Stage process. Ref 

15.2
   

 

 

12 Syllabus Topic:CS0203 - Controlling a Stage Process    

  Correct Answer:A    

  Objective:LL2 - Understand the context of the Controlling a Stage process.    

 
a) Correct. The Project Manager is responsible for controlling the day-to-day activities of 

the stage. Ref 15.3
   

 
b) Incorrect. Project Support provides administrative support to the Project Manager, but is 

NOT responsible for authorizing the work. Ref 5.3.2.8
   

 
c) Incorrect. Project Assurance reviews the activities of the stage, but is NOT responsible 

for authorizing the work. Ref 5.3.2.3
   

 
d) Incorrect. The Team Manager agrees work with the Project Manager to be delivered as 

part of a Work Package. Ref 5.3.2.7
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PRINCE2 Foundation Examination

 

13 Syllabus Topic:QU0202 - Quality Theme    

  Correct Answer:C    

  Objective:LL2 - Understand the difference between quality assurance and Project Assurance.    

 
a) Incorrect. Both Project Assurance and quality assurance are responsible for monitoring 

the project's conduct. Project Assurance reports to the project's stakeholders. Quality 
assurance reports to the wider community. Ref 6.2.6

   

  b) Incorrect. They are both independent of the Project Manager. Ref 6.2.6    

 
c) Correct. Quality assurance is a function within the organization. Project Assurance is a 

temporary role within the project management team. Ref 6.2.6
   

 
d) Incorrect. Both Project Assurance and quality assurance are responsible for assuring 

that applicable standards are being used. Ref 6.2.6
   

 

 

14 Syllabus Topic:OV0203 - Overview and Principles    

  Correct Answer:C    

  Objective:LL2 - Understand the characteristics of a project.    

 
a) Incorrect. Projects introduce threats and opportunities over and above those we typically 

encounter in the course of stable business operations. Projects are more risky. Ref 1.3
   

 
b) Incorrect. The project environment involves a temporary team of people with different 

skills working together to introduce change within the business environment. Ref 1.3
   

 
c) Correct. These are characteristics of a programme. Whilst projects do deliver outcomes 

and benefits, many will NOT be realized until after the project has closed. Ref 19.4
   

 
d) Incorrect. Projects are temporary in nature. Once the change has been implemented the 

need for the project is removed. Ref 1.3
   

 

 

15 Syllabus Topic:IP0204 - Initiating a Project Process    

  Correct Answer:C    

  Objective:LL2 - Understand the purpose of the Project Initiation Documentation.    

 
a) Incorrect. A Project Plan states how and when the objectives will be achieved but is 

NOT an agreement on what is to be delivered. That is defined in the Project Initiation 
Documentation. Ref A.16

   

 
b) Incorrect. The Project Product Description is used in the Closing a Project process to 

verify that the project has delivered what was expected, but is NOT a contract between 
the Project Manager and the Project Board. Ref A.21

   

 
c) Correct. The Project Initiation Documentation forms the basis for the management and 

overall success of the project and as such is the 'contract' between the Project Manager 
and the Project Board. Ref A.20

   

 
d) Incorrect. Information in the Project Brief is NOT confirmed or detailed enough to form a 

firm agreement and, after use in creating the Project Initiation Documentation, it is NOT 
maintained. Ref A.19
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13 Syllabus Topic:QU0202 - Quality Theme    

  Correct Answer:C    

  Objective:LL2 - Understand the difference between quality assurance and Project Assurance.    

 
a) Incorrect. Both Project Assurance and quality assurance are responsible for monitoring 

the project's conduct. Project Assurance reports to the project's stakeholders. Quality 
assurance reports to the wider community. Ref 6.2.6

   

  b) Incorrect. They are both independent of the Project Manager. Ref 6.2.6    

 
c) Correct. Quality assurance is a function within the organization. Project Assurance is a 

temporary role within the project management team. Ref 6.2.6
   

 
d) Incorrect. Both Project Assurance and quality assurance are responsible for assuring 

that applicable standards are being used. Ref 6.2.6
   

 

 

14 Syllabus Topic:OV0203 - Overview and Principles    

  Correct Answer:C    

  Objective:LL2 - Understand the characteristics of a project.    

 
a) Incorrect. Projects introduce threats and opportunities over and above those we typically 

encounter in the course of stable business operations. Projects are more risky. Ref 1.3
   

 
b) Incorrect. The project environment involves a temporary team of people with different 

skills working together to introduce change within the business environment. Ref 1.3
   

 
c) Correct. These are characteristics of a programme. Whilst projects do deliver outcomes 

and benefits, many will NOT be realized until after the project has closed. Ref 19.4
   

 
d) Incorrect. Projects are temporary in nature. Once the change has been implemented the 

need for the project is removed. Ref 1.3
   

 

 

15 Syllabus Topic:IP0204 - Initiating a Project Process    

  Correct Answer:C    

  Objective:LL2 - Understand the purpose of the Project Initiation Documentation.    

 
a) Incorrect. A Project Plan states how and when the objectives will be achieved but is 

NOT an agreement on what is to be delivered. That is defined in the Project Initiation 
Documentation. Ref A.16

   

 
b) Incorrect. The Project Product Description is used in the Closing a Project process to 

verify that the project has delivered what was expected, but is NOT a contract between 
the Project Manager and the Project Board. Ref A.21

   

 
c) Correct. The Project Initiation Documentation forms the basis for the management and 

overall success of the project and as such is the 'contract' between the Project Manager 
and the Project Board. Ref A.20

   

 
d) Incorrect. Information in the Project Brief is NOT confirmed or detailed enough to form a 

firm agreement and, after use in creating the Project Initiation Documentation, it is NOT 
maintained. Ref A.19
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16 Syllabus Topic:SB0202 - Managing a Stage Boundary Process    

  Correct Answer:B    

  Objective:LL2 - Understand the objectives of the Managing a Stage Boundary process.    

 
a) Incorrect. Commencement of the initiation stage is approved by the Project Board during 

the Directing a Project process, at the end of start up. This is NOT a stage boundary. 
Ref 13.4.1

   

 
b) Correct. Review and, if necessary, update the Project Initiation Documentation (in 

particular the Business Case, Project Plan, project approach, strategies, project 
management team structure and role descriptions). Ref 17.2

   

 
c) Incorrect. It is the Managing Product Delivery process that provides the break between 

the Project Manager and the teams delivering the products. Ref 16.1
   

 
d) Incorrect. Products are assessed and approved as and when they are completed during 

the Managing Product Delivery process. These quality checks are NOT left until the end 
of the stage. Ref 16.4.2

   

 

 

17 Syllabus Topic:CH0204 - Change Theme    

  Correct Answer:C    

 
Objective:LL2 - Understand the recommended steps in the issue and change control 
procedure.

   

 
a) Incorrect. This is a request for change. Although a Team Manager may refer to it in a 

Checkpoint Report it is NOT the vehicle to deal with a change. Ref 9.3.3
   

  b) Incorrect. The Team Manager does NOT produce Highlight Reports. Ref 10.3.3.4    

 
c) Correct. A Team Manager will raise it as an issue, but it is the Project Manager who 

determines whether this should be dealt with as a formal Issue Report. Ref 9.3.3
   

  d) Incorrect. The Team Manager does NOT raise Exception Reports. Ref 10.3.4    

 

 

18 Syllabus Topic:CP0201 - Closing a Project Process    

  Correct Answer:B    

  Objective:LL2 - Understand the purpose of the Closing a Project process.    

 
a) Incorrect. This is done in the Initiating a Project process as part of defining the 

Configuration Management Strategy. Ref 14.4.2
   

  b) Correct. This is a purpose of the Closing a Project process. Ref 18.1    

  c) Incorrect. This is a purpose of the Managing Product Delivery process. Ref 16.1    

  d) Incorrect. NOT all project benefits will have been achieved at project closure. Ref 18.4.4    
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16 Syllabus Topic:SB0202 - Managing a Stage Boundary Process    

  Correct Answer:B    

  Objective:LL2 - Understand the objectives of the Managing a Stage Boundary process.    

 
a) Incorrect. Commencement of the initiation stage is approved by the Project Board during 

the Directing a Project process, at the end of start up. This is NOT a stage boundary. 
Ref 13.4.1

   

 
b) Correct. Review and, if necessary, update the Project Initiation Documentation (in 

particular the Business Case, Project Plan, project approach, strategies, project 
management team structure and role descriptions). Ref 17.2

   

 
c) Incorrect. It is the Managing Product Delivery process that provides the break between 

the Project Manager and the teams delivering the products. Ref 16.1
   

 
d) Incorrect. Products are assessed and approved as and when they are completed during 

the Managing Product Delivery process. These quality checks are NOT left until the end 
of the stage. Ref 16.4.2

   

 

 

17 Syllabus Topic:CH0204 - Change Theme    

  Correct Answer:C    

 
Objective:LL2 - Understand the recommended steps in the issue and change control 
procedure.

   

 
a) Incorrect. This is a request for change. Although a Team Manager may refer to it in a 

Checkpoint Report it is NOT the vehicle to deal with a change. Ref 9.3.3
   

  b) Incorrect. The Team Manager does NOT produce Highlight Reports. Ref 10.3.3.4    

 
c) Correct. A Team Manager will raise it as an issue, but it is the Project Manager who 

determines whether this should be dealt with as a formal Issue Report. Ref 9.3.3
   

  d) Incorrect. The Team Manager does NOT raise Exception Reports. Ref 10.3.4    

 

 

18 Syllabus Topic:CP0201 - Closing a Project Process    

  Correct Answer:B    

  Objective:LL2 - Understand the purpose of the Closing a Project process.    

 
a) Incorrect. This is done in the Initiating a Project process as part of defining the 

Configuration Management Strategy. Ref 14.4.2
   

  b) Correct. This is a purpose of the Closing a Project process. Ref 18.1    

  c) Incorrect. This is a purpose of the Managing Product Delivery process. Ref 16.1    

  d) Incorrect. NOT all project benefits will have been achieved at project closure. Ref 18.4.4    
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19 Syllabus Topic:SU0202 - Starting up a Project Process    

  Correct Answer:A    

  Objective:LL2 - Understand the objectives of the Starting up a Project process.    

 
a) Correct. An objective of the Starting up a Project process is to ensure time is NOT 

wasted on initiating any projects that are based on unsound constraints etc. Ref 12.2
   

 
b) Incorrect. The project management team is designed during the Starting up a Project 

process, but the actual Team Managers may NOT be appointed until the Managing a 
Stage Boundary process. Ref 12.4.3

   

 
c) Incorrect. The Project Plan is created in the Initiating a Project process and approved by 

the Project Board in the Directing a Project process. Ref 14.4.6 / 13.4.2
   

 
d) Incorrect. The Project Initiation Documentation is prepared in the Initiating a Project 

process. Ref 14.3
   

 

 

20 Syllabus Topic:DP0202 - Directing a Project Process    

  Correct Answer:B    

  Objective:LL2 - Understand the objectives of the Directing a Project process.    

 
a) Incorrect. This process is used by Team Manager(s) to communicate with the Project 

Manager within the Controlling a Stage process. Ref 16.1
   

 
b) Correct. This process ensures that corporate or programme management has an 

interface to the project. It is a key role for the Project Board to engage with corporate or 
programme management and to act as a communication channel. Ref 13.2 / 13.3

   

 
c) Incorrect. The Project Manager should report to and receive information from the Project 

Board within this process. Ref 15.1
   

 
d) Incorrect. Products from this process will be provided to the Project Board in the 

Directing a Project process for it to communicate with corporate/programme 
management. Ref 17.1

   

 

 

21 Syllabus Topic:PG0207.2 - Progress Theme    

  Correct Answer:C    

  Objective:LL2 - Understand the purpose of an End Project Report.    

 
a) Incorrect. The End Project Report includes a comparison of project performance against 

the original Project Initiation Documentation. Ref A.8.1
   

 
b) Incorrect. An End Project Report includes the Lessons Report which will help future 

projects by their learning from these lessons. Ref A.8.1
   

 
c) Correct. The Project Board would use the End Stage Report in tandem with the next 

Stage Plan to decide what action to take with the project: for example, authorize the 
next stage, amend the project scope, or stop the project. Ref A.9.1

   

 
d) Incorrect. The End Project Report includes any follow-on action recommendations, 

which will contain any risks for the attention of those who will maintain and operate the 
finished product. Ref A.8.1
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19 Syllabus Topic:SU0202 - Starting up a Project Process    

  Correct Answer:A    

  Objective:LL2 - Understand the objectives of the Starting up a Project process.    

 
a) Correct. An objective of the Starting up a Project process is to ensure time is NOT 

wasted on initiating any projects that are based on unsound constraints etc. Ref 12.2
   

 
b) Incorrect. The project management team is designed during the Starting up a Project 

process, but the actual Team Managers may NOT be appointed until the Managing a 
Stage Boundary process. Ref 12.4.3

   

 
c) Incorrect. The Project Plan is created in the Initiating a Project process and approved by 

the Project Board in the Directing a Project process. Ref 14.4.6 / 13.4.2
   

 
d) Incorrect. The Project Initiation Documentation is prepared in the Initiating a Project 

process. Ref 14.3
   

 

 

20 Syllabus Topic:DP0202 - Directing a Project Process    

  Correct Answer:B    

  Objective:LL2 - Understand the objectives of the Directing a Project process.    

 
a) Incorrect. This process is used by Team Manager(s) to communicate with the Project 

Manager within the Controlling a Stage process. Ref 16.1
   

 
b) Correct. This process ensures that corporate or programme management has an 

interface to the project. It is a key role for the Project Board to engage with corporate or 
programme management and to act as a communication channel. Ref 13.2 / 13.3

   

 
c) Incorrect. The Project Manager should report to and receive information from the Project 

Board within this process. Ref 15.1
   

 
d) Incorrect. Products from this process will be provided to the Project Board in the 

Directing a Project process for it to communicate with corporate/programme 
management. Ref 17.1

   

 

 

21 Syllabus Topic:PG0207.2 - Progress Theme    

  Correct Answer:C    

  Objective:LL2 - Understand the purpose of an End Project Report.    

 
a) Incorrect. The End Project Report includes a comparison of project performance against 

the original Project Initiation Documentation. Ref A.8.1
   

 
b) Incorrect. An End Project Report includes the Lessons Report which will help future 

projects by their learning from these lessons. Ref A.8.1
   

 
c) Correct. The Project Board would use the End Stage Report in tandem with the next 

Stage Plan to decide what action to take with the project: for example, authorize the 
next stage, amend the project scope, or stop the project. Ref A.9.1

   

 
d) Incorrect. The End Project Report includes any follow-on action recommendations, 

which will contain any risks for the attention of those who will maintain and operate the 
finished product. Ref A.8.1
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22 Syllabus Topic:CH0201 - Change Theme    

  Correct Answer:C    

  Objective:LL2 - Understand the purpose of the Change theme.    

  a) Incorrect. This procedure assesses and controls uncertainty, NOT change. Ref 8.3.5    

  b) Incorrect. This procedure monitors and evaluates achievements, NOT change. Ref 10.3.4    

 
c) Correct. This is the procedure that identifies and controls changes to baselined 

products. It is part of the Change theme. Ref 9.1
   

 
d) Incorrect. This procedure defines and produces products that are fit-for purpose. Ref 

6.3.2
   

 

 

23 Syllabus Topic:SU0204.1 - Starting up a Project Process    

  Correct Answer:A    

  Objective: LL2 - Understand the purpose of the Project Brief.    

 
a) Correct. One of the purposes of the Project Brief is to ensure the project has a well-

defined start point. Ref A.19.1
   

  b) Incorrect. This is a purpose of the Communication Management Strategy. Ref A.4.1    

  c) Incorrect. This is a purpose of the Configuration Management Strategy. Ref A.6.1    

 
d) Incorrect. This is part of setting up the project controls, performed in the Initiating a 

Project process, NOT the Project Brief. Ref A.20.1 / 14.4.5
   

 

 

24 Syllabus Topic:OV0103 - Overview and Principles    

  Correct Answer:C    

  Objective:LL1 - Recall the four integrated elements.    

 
a) Incorrect. Quality is an aspect of project performance that needs to be managed. The 

integrated elements are the seven principles, seven themes, seven processes and 
tailoring. Ref 1.5.3 

   

 
b) Incorrect. Role descriptions help to agree and communicate project management team 

roles and responsibilities. The integrated elements are the seven principles, seven 
themes, seven processes and tailoring. Ref 1.5.3 

   

 
c) Correct. Principles, themes, processes and tailoring are the four integrated elements. 

Ref 1.5.3
   

 
d) Incorrect. Product Descriptions support the focus on products but the four integrated 

elements are the seven principles, seven themes, seven processes and tailoring. 
Ref 1.5.3
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22 Syllabus Topic:CH0201 - Change Theme    

  Correct Answer:C    

  Objective:LL2 - Understand the purpose of the Change theme.    

  a) Incorrect. This procedure assesses and controls uncertainty, NOT change. Ref 8.3.5    

  b) Incorrect. This procedure monitors and evaluates achievements, NOT change. Ref 10.3.4    

 
c) Correct. This is the procedure that identifies and controls changes to baselined 

products. It is part of the Change theme. Ref 9.1
   

 
d) Incorrect. This procedure defines and produces products that are fit-for purpose. Ref 

6.3.2
   

 

 

23 Syllabus Topic:SU0204.1 - Starting up a Project Process    

  Correct Answer:A    

  Objective:LL2 - Understand the purpose of the Project Brief.    

 
a) Correct. One of the purposes of the Project Brief is to ensure the project has a well-

defined start point. Ref A.19.1
   

  b) Incorrect. This is a purpose of the Communication Management Strategy. Ref A.4.1    

  c) Incorrect. This is a purpose of the Configuration Management Strategy. Ref A.6.1    

 
d) Incorrect. This is part of setting up the project controls, performed in the Initiating a 

Project process, NOT the Project Brief. Ref A.20.1 / 14.4.5
   

 

 

24 Syllabus Topic:OV0103 - Overview and Principles    

  Correct Answer:C    

  Objective:LL1 - Recall the four integrated elements.    

 
a) Incorrect. Quality is an aspect of project performance that needs to be managed. The 

integrated elements are the seven principles, seven themes, seven processes and 
tailoring. Ref 1.5.3 

   

 
b) Incorrect. Role descriptions help to agree and communicate project management team 

roles and responsibilities. The integrated elements are the seven principles, seven 
themes, seven processes and tailoring. Ref 1.5.3 

   

 
c) Correct. Principles, themes, processes and tailoring are the four integrated elements. 

Ref 1.5.3
   

 
d) Incorrect. Product Descriptions support the focus on products but the four integrated 

elements are the seven principles, seven themes, seven processes and tailoring. 
Ref 1.5.3
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25 Syllabus Topic:PL0202.2 - Plans Theme    

  Correct Answer:C    

 
Objective:LL2 - Understand the levels of plan, their purpose and the interrelationship between 
them.

   

 
a) Incorrect. (4) A Stage Plan is created at the level of detail needed to enable the day-to-

day control by the Project Manager. Ref 7.2.5
   

  b) Incorrect. (3) A Stage Plan is created towards the end of the preceding stage. Ref 7.2.5    

 
c) Correct. (2) The Stage Plan provides the basis for the Project Manager's control. The 

Project Board monitors against the Project Plan. Ref 7.2.4
   

 
d) Incorrect. (1) A Stage Plan is produced towards the end of the preceding stage and can 

therefore be written with the knowledge of previous stages. Ref 7.2.5
   

 

 

26 Syllabus Topic:PG0208.2 - Progress Theme    

  Correct Answer:D    

  Objective:LL2 - Understand the purpose a Highlight Report.    

 
a) Incorrect. End Stage Reports are NOT regular and may be too far apart for good 

reporting. Ref A.9.1
   

  b) Incorrect. These are from the Team Manager to the Project Manager. Ref A.3.1    

  c) Incorrect. These are NOT regular progress reports. Ref A.10.1    

 
d) Correct. These are sent on a regular basis by the Project Manager to the Project Board. 

Ref A.11.1
   

 

 

27 Syllabus Topic:PL0203 - Plans Theme    

  Correct Answer:D    

  Objective:LL2 - Understand the product-based planning technique.    

 
a) Incorrect. The scope will be clear, but the time and effort taken to deliver them is NOT 

affected. Ref 7.3.3
   

 
b) Incorrect. Product-based Planning does NOT involve any estimates, and cannot 

therefore identify how long a project will take. Ref 7.3.3
   

 
c) Incorrect. Whilst the technique focuses on identifying the products required of the 

project, the activities required to create or change each of the planned products may 
need to be identified to give a fuller picture of the plan's workload. Ref 7.3.3

   

 
d) Correct. Clearly and consistently identifying and documenting the plan's products and 

interdependencies between them reduces the risk of important scope aspects being 
neglected or overlooked. Ref 7.3.3
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25 Syllabus Topic:PL0202.2 - Plans Theme    

  Correct Answer:C    

 
Objective:LL2 - Understand the levels of plan, their purpose and the interrelationship between 
them.

   

 
a) Incorrect. (4) A Stage Plan is created at the level of detail needed to enable the day-to-

day control by the Project Manager. Ref 7.2.5
   

  b) Incorrect. (3) A Stage Plan is created towards the end of the preceding stage. Ref 7.2.5    

 
c) Correct. (2) The Stage Plan provides the basis for the Project Manager's control. The 

Project Board monitors against the Project Plan. Ref 7.2.4
   

 
d) Incorrect. (1) A Stage Plan is produced towards the end of the preceding stage and can 

therefore be written with the knowledge of previous stages. Ref 7.2.5
   

 

 

26 Syllabus Topic:PG0208.2 - Progress Theme    

  Correct Answer:D    

  Objective:LL2 - Understand the purpose a Highlight Report.    

 
a) Incorrect. End Stage Reports are NOT regular and may be too far apart for good 

reporting. Ref A.9.1
   

  b) Incorrect. These are from the Team Manager to the Project Manager. Ref A.3.1    

  c) Incorrect. These are NOT regular progress reports. Ref A.10.1    

 
d) Correct. These are sent on a regular basis by the Project Manager to the Project Board. 

Ref A.11.1
   

 

 

27 Syllabus Topic:PL0203 - Plans Theme    

  Correct Answer:D    

  Objective:LL2 - Understand the product-based planning technique.    

 
a) Incorrect. The scope will be clear, but the time and effort taken to deliver them is NOT 

affected. Ref 7.3.3
   

 
b) Incorrect. Product-based Planning does NOT involve any estimates, and cannot 

therefore identify how long a project will take. Ref 7.3.3
   

 
c) Incorrect. Whilst the technique focuses on identifying the products required of the 

project, the activities required to create or change each of the planned products may 
need to be identified to give a fuller picture of the plan's workload. Ref 7.3.3

   

 
d) Correct. Clearly and consistently identifying and documenting the plan's products and 

interdependencies between them reduces the risk of important scope aspects being 
neglected or overlooked. Ref 7.3.3
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28 Syllabus Topic:RK0201 - Risk Theme    

  Correct Answer:B    

  Objective:LL2 - Understand the purpose of the Risk theme.    

 
a) Incorrect. The purpose of the Risk theme is to manage project risks, NOT at the 

corporate or programme level. Ref 8.1
   

 
b) Correct. The Risk Management Strategy defines activities that should be implemented 

to control risks on a project. Ref 8.1
   

  c) Incorrect. Item 1 is false. Ref 8.1    

  d) Incorrect. Item 2 is true. Ref 8.1    

 

 

29 Syllabus Topic:CP0203 - Closing a Project Process    

  Correct Answer:B    

  Objective:LL2 - Understand the context of the Closing a Project process.    

 
a) Incorrect. The Project Manager does NOT have the required level of authority. They will 

implement premature closure on the request of the Project Board. Ref 18.4.2
   

 
b) Correct. The Project Board triggers premature closure from the Directing a Project 

process. Ref 18.4.2 / 13.4.4
   

 
c) Incorrect. Project Support may supply management information to support a premature 

project closure, but the closure can only be triggered from within the project 
management team by the decision-making authority of the Project Board. Ref 18.4.2

   

 

d) Incorrect. The Project Board may appoint Project Assurance to undertake some of the 
reviewing and assessing actions during the Closing a Project process, but Project 
Assurance does NOT have the required level of authority to trigger premature closure. 
Ref 18.4.2 / 13.4.5

   

 

 

30 Syllabus Topic:OR0201 - Organization Theme    

  Correct Answer:C    

  Objective:LL2 - Understand the purpose of the Organization theme.    

  a) Incorrect. This is covered by the Progress theme. Ref 10.1    

 
b) Incorrect. At the start of the project, team members may need training. The Project 

Manager should ensure that training needs are built into the appropriate plans. Ref 
5.3.3.2

   

 
c) Correct. The purpose of the Organization theme is to define and establish the project's 

structure of accountability and responsibilities (the who?). Ref 5.1
   

 
d) Incorrect. Management by exception requires the setting of stages, targets against the 6 

objectives and tolerance for each. This is all covered within the Progress theme. Ref 
10.1
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28 Syllabus Topic:RK0201 - Risk Theme    

  Correct Answer:B    

  Objective:LL2 - Understand the purpose of the Risk theme.    

 
a) Incorrect. Statement 1 is false. The purpose of the Risk theme is to manage project 

risks, NOT at the corporate or programme level. Ref 8.1
   

 

b) Correct. Only statement 2 is true.The Risk Management Strategy defines activities that 
should be implemented to control risks on a project. Statement 1 is false. The purpose 
of the Risk theme is to manage project risks, NOT at the corporate or programme 
level.Ref 8.1

   

  c) Incorrect. Only statement 2 is true. See rationales above. Ref 8.1    

  d) Incorrect. Statement 2 is true. See rationales above. Ref 8.1    

 

 

29 Syllabus Topic:CP0203 - Closing a Project Process    

  Correct Answer:B    

  Objective:LL2 - Understand the context of the Closing a Project process.    

 
a) Incorrect. The Project Manager does NOT have the required level of authority. They will 

implement premature closure on the request of the Project Board. Ref 18.4.2
   

 
b) Correct. The Project Board triggers premature closure from the Directing a Project 

process. Ref 18.4.2 / 13.4.4
   

 
c) Incorrect. Project Support may supply management information to support a premature 

project closure, but the closure can only be triggered from within the project 
management team by the decision-making authority of the Project Board. Ref 18.4.2

   

 

d) Incorrect. The Project Board may appoint Project Assurance to undertake some of the 
reviewing and assessing actions during the Closing a Project process, but Project 
Assurance does NOT have the required level of authority to trigger premature closure. 
Ref 18.4.2 / 13.4.5

   

 

 

30 Syllabus Topic:OR0201 - Organization Theme    

  Correct Answer:C    

  Objective:LL2 - Understand the purpose of the Organization theme.    

  a) Incorrect. This is covered by the Progress theme. Ref 10.1    

 
b) Incorrect. At the start of the project, team members may need training. The Project 

Manager should ensure that training needs are built into the appropriate plans. Ref 
5.3.3.2

   

 
c) Correct. The purpose of the Organization theme is to define and establish the project's 

structure of accountability and responsibilities (the who?). Ref 5.1
   

 
d) Incorrect. Management by exception requires the setting of stages, targets against the 6 

objectives and tolerance for each. This is all covered within the Progress theme. Ref 
10.1
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31 Syllabus Topic:DP0201 - Directing a Project Process    

  Correct Answer:A    

  Objective:LL2 - Understand the purpose of the Directing a Project process.    

 

a) Correct. The purpose of the Directing a Project process is to enable the Project Board to 
be accountable for the project’s success by making key decisions and exercising overall 
control while delegating day-to-day management of the project to the Project Manager. 
Ref 13.1

   

 
b) Incorrect. The Controlling a Stage process enables the Project Manager to assign work 

to be done, monitor such work, deal with issues, report progress to the Project Board 
and take corrective action. Ref 15.1

   

 
c) Incorrect. The Starting up a Project process ensures the prerequisites are in place for 

initiating a project. Ref 12.1
   

 
d) Incorrect. The Initiating a Project process establishes solid foundations for the project. 

Ref 14.1
   

 

 

32 Syllabus Topic:PL0202.2 - Plans Theme    

  Correct Answer:B    

 
Objective:LL2 - Understand the levels of plans, their purpose and the interrelationship between 
the Project Plan, Stage Plans, Team Plans and an Exception Plan.

   

 
a) Incorrect. The Project Plan is created in the Initiating a Project process, but the Stage 

Plan for the initiation stage is created before this. Ref 7.2.3
   

 
b) Correct. The Stage Plan, for the initiation stage, contains the creation of the Project 

Initiation Documentation. This is the first plan to be created in the PRINCE2 processes. 
Ref 7.2.3

   

 
c) Incorrect. Team Plans are optional and are NOT produced until the Managing Product 

Delivery process. This process may be optionally used during the initiation of a project, 
but the Stage Plan for the initiation stage is created before entering initiation. Ref 7.2.3

   

 

d) Incorrect. An Exception Plan CANNOT be created until there are set targets against 
which progress can be measured. These targets are defined in the Project Plan and 
subsequent Stage Plans. However, none of these precede the Stage Plan for the 
initiation stage. Ref 7.2.3

   

 

 

33 Syllabus Topic:OV0102 - Overview and Principles    

  Correct Answer:D    

  Objective:LL1 - Recall the definition of a project.    

  a) Incorrect. See rationale for option D.    

  b) Incorrect. See rationale for option D.    

  c) Incorrect. See rationale for option D.    

 
d) Correct. A project is a temporary organization that is created for the purpose of 

delivering one or more business products according to an agreed Business Case. Ref 
1.3

   

 

© The APM Group Ltd 2012 
This paper remains the property of The APM Group (APMG).This document is not to be reproduced or re-sold without express permission from The 

APM Group Ltd.  
PRINCE2:2010-Rationale-3226-GBP210FExam-120705SamplePaper1

12 

GB - PRINCE2 Foundation Exam - Sample Paper 1 - July 12 Release - Rationale.pdf



PRINCE2 Foundation Examination

 

31 Syllabus Topic:DP0201 - Directing a Project Process    

  Correct Answer:A    

  Objective:LL2 - Understand the purpose of the Directing a Project process.    

 

a) Correct. The purpose of the Directing a Project process is to enable the Project Board to 
be accountable for the project’s success by making key decisions and exercising overall 
control while delegating day-to-day management of the project to the Project Manager. 
Ref 13.1

   

 
b) Incorrect. The Controlling a Stage process enables the Project Manager to assign work 

to be done, monitor such work, deal with issues, report progress to the Project Board 
and take corrective action. Ref 15.1

   

 
c) Incorrect. The Starting up a Project process ensures the prerequisites are in place for 

initiating a project. Ref 12.1
   

 
d) Incorrect. The Initiating a Project process establishes solid foundations for the project. 

Ref 14.1
   

 

 

32 Syllabus Topic:PL0202.2 - Plans Theme    

  Correct Answer:B    

 
Objective:LL2 - Understand the levels of plans, their purpose and the interrelationship between 
the Project Plan, Stage Plans, Team Plans and an Exception Plan.

   

 
a) Incorrect. The Project Plan is created in the Initiating a Project process, but the Stage 

Plan for the initiation stage is created before this. Ref 7.2.3
   

 
b) Correct. The Stage Plan, for the initiation stage, contains the creation of the Project 

Initiation Documentation. This is the first plan to be created in the PRINCE2 processes. 
Ref 7.2.3

   

 
c) Incorrect. Team Plans are optional and are NOT produced until the Managing Product 

Delivery process. This process may be optionally used during the initiation of a project, 
but the Stage Plan for the initiation stage is created before entering initiation. Ref 7.2.3

   

 

d) Incorrect. An Exception Plan CANNOT be created until there are set targets against 
which progress can be measured. These targets are defined in the Project Plan and 
subsequent Stage Plans. However, none of these precede the Stage Plan for the 
initiation stage. Ref 7.2.3

   

 

 

33 Syllabus Topic:OV0102 - Overview and Principles    

  Correct Answer:D    

  Objective:LL1 - Recall the definition of a project.    

  a) Incorrect. See rationale for option D.    

  b) Incorrect. See rationale for option D.    

  c) Incorrect. See rationale for option D.    

 
d) Correct. A project is a temporary organization that is created for the purpose of 

delivering one or more business products according to an agreed Business Case. Ref 
1.3
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34 Syllabus Topic:MP0202 - Managing Product Delivery Process    

  Correct Answer:C    

  Objective:LL2 - Understand the objectives of the Managing Product Delivery process.    

 
a) Incorrect. The Work Package ensures that everyone in the team, including suppliers, 

understands what they have to do. Ref 16.2
   

 
b) Incorrect: The Work Package should contain Product Descriptions that describe the 

product(s) required, including the quality criteria. Ref 16.2
   

 
c) Correct. The Managing Product Delivery process does NOT have any communications 

with the Project Board. Informing the Project Board of progress on the products is part of 
Controlling a Stage. Ref 16.2

   

 
d) Incorrect: Ensuring that work for the team is agreed with the Project Manager is part of 

the Accept a Work Package activity. Ref 16.2
   

 

 

35 Syllabus Topic:QU0203 - Quality Theme    

  Correct Answer:A    

  Objective:LL2 - Understand the objective of the quality review technique.    

 
a) Correct. Involvement of key interested parties in checking a product's quality promotes 

wider acceptance of the project’s products. Ref 6.3.2.1
   

 
b) Incorrect. Any change to a product specification must go through formal change control. 

Ref 9.1
   

 
c) Incorrect. It is an objective of the quality review technique to baseline the product for 

change control purposed. Any changes to a baselined product must go through formal 
change control. Ref 6.3.2.1

   

 
d) Incorrect. This is NOT part of the quality review technique. Results of the review are 

communicated to the appropriate managers/support personnel who will update this 
information. Ref 15.4.2

   

 

 

36 Syllabus Topic:OR0205 - Organization Theme    

  Correct Answer:B    

  Objective:LL2 - Understand the purpose of the Communication Management Strategy.    

 
a) Incorrect. This is the purpose of the Configuration Management Strategy NOT the 

Communication Management Strategy. Ref A.6.1
   

 
b) Correct. This is a key element in the use of the Communication Management Strategy. 

Ref A.4.1
   

 
c) Incorrect. This reflects the purpose of the Organization theme in PRINCE2 NOT the 

Communication Management Strategy. Ref 5.1 / A.4.1
   

 
d) Incorrect. Team Managers communicate with the Project Manager NOT the Project 

Board. Ref 5.3.2.7 / A.4.1
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34 Syllabus Topic:MP0202 - Managing Product Delivery Process    

  Correct Answer:C    

  Objective:LL2 - Understand the objectives of the Managing Product Delivery process.    

 
a) Incorrect. The Work Package ensures that everyone in the team, including suppliers, 

understands what they have to do. Ref 16.2
   

 
b) Incorrect: The Work Package should contain Product Descriptions that describe the 

product(s) required, including the quality criteria. Ref 16.2
   

 
c) Correct. The Managing Product Delivery process does NOT have any communications 

with the Project Board. Informing the Project Board of progress on the products is part of 
Controlling a Stage. Ref 16.2

   

 
d) Incorrect: Ensuring that work for the team is agreed with the Project Manager is part of 

the Accept a Work Package activity. Ref 16.2
   

 

 

35 Syllabus Topic:QU0203 - Quality Theme    

  Correct Answer:A    

  Objective:LL2 - Understand the objective of the quality review technique.    

 
a) Correct. Involvement of key interested parties in checking a product's quality promotes 

wider acceptance of the project’s products. Ref 6.3.2.1
   

 
b) Incorrect. Any change to a product specification must go through formal change control. 

Ref 9.1
   

 
c) Incorrect. It is an objective of the quality review technique to baseline the product for 

change control purposed. Any changes to a baselined product must go through formal 
change control. Ref 6.3.2.1

   

 
d) Incorrect. This is NOT part of the quality review technique. Results of the review are 

communicated to the appropriate managers/support personnel who will update this 
information. Ref 15.4.2

   

 

 

36 Syllabus Topic:OR0205 - Organization Theme    

  Correct Answer:B    

  Objective:LL2 - Understand the purpose of the Communication Management Strategy.    

 
a) Incorrect. This is the purpose of the Configuration Management Strategy NOT the 

Communication Management Strategy. Ref A.6.1
   

 
b) Correct. This is a key element in the use of the Communication Management Strategy. 

Ref A.4.1
   

 
c) Incorrect. This reflects the purpose of the Organization theme in PRINCE2 NOT the 

Communication Management Strategy. Ref 5.1 / A.4.1
   

 
d) Incorrect. Team Managers communicate with the Project Manager NOT the Project 

Board. Ref 5.3.2.7 / A.4.1
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37 Syllabus Topic:CH0203.4 - Change Theme    

  Correct Answer:B    

  Objective:LL2 - Understand the purpose of the Issue Register.    

 
a) Incorrect. The Product Description will be updated to reflect requests for change, if those 

requirements are approved via change control. The Product Description does NOT 
contain details of status. Ref A.17.2 

   

 
b) Correct. Requests for change should be defined in Issue Reports which should be 

recorded in the Issue Register, and their status monitored by the Project Manager. Ref 
A.12.1

   

 
c) Incorrect. This shows the status of a product and a cross-reference to any Issue 

Reports. It does NOT show the status of requests for change. Ref  A.5.2
   

 
d) Incorrect. If requests for change are identified during a quality review, these would be 

raised as Issue Reports and added to the Issue Register. The Quality Register does 
NOT show the status of Issue Reports. Ref A.23.2

   

 

 

38 Syllabus Topic:QU0101 - Quality Theme    

  Correct Answer:B    

  Objective:LL1 - Recall the recommended quality review team roles.    

 
a) Incorrect. Although the Senior User may participate in a quality review, possibly as a 

reviewer, Senior User is NOT a recommended quality review role. Ref 6.3.2.1
   

 
b) Correct. This role introduces the product for review and represents the producer(s) of the 

product. The presenter also coordinates and tracks the work after the review, i.e. 
applying changes to the product agreed by the team. Ref 6.3.2.1

   

 
c) Incorrect. Although Project Support may participate in a quality review, possibly as an 

administrator, Project Support is NOT a recommended quality review role. Ref 6.3.2.1
   

 
d) Incorrect. Although Project Assurance may participate in a quality review, possibly as a 

reviewer, and are responsible for identifying appropriate people to fulfil this role, Project 
Assurance is NOT a recommended quality review role. Ref 6.3.2.1

   

 

 

39 Syllabus Topic:QU0206.3 - Quality Theme    

  Correct Answer:C    

  Objective:LL2 - Understand the purpose of a Quality Register.    

 
a) Incorrect. This event has already happened. There is no uncertainty about its 

occurrence, therefore it is NOT a risk. Ref 8.2.1 / A.25.1
   

 

b) Incorrect. This may be raised as an issue (Off-specification) and formally managed if, for 
example, the failure is likely to lead to an exception situation. However, the product that 
should always be updated with the result of the quality activities is the Quality Register. 
Ref 6.3.1.6 / A.23.1

   

 
c) Correct. The Quality Register records the results of all quality management activities. 

Ref 6.3.1.6 / A.23.1
   

 
d) Incorrect. Whilst there may be a recommendation on how this product should be 

developed to avoid this experience on future projects, this statement does NOT provide 
evidence of this. Ref 6.3.1.6 / A.14.1
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37 Syllabus Topic:CH0203.4 - Change Theme    

  Correct Answer:B    

  Objective:LL2 - Understand the purpose of the Issue Register.    

 
a) Incorrect. The Product Description will be updated to reflect requests for change, if those 

requirements are approved via change control. The Product Description does NOT 
contain details of status. Ref A.17.2 

   

 
b) Correct. Requests for change should be defined in Issue Reports which should be 

recorded in the Issue Register, and their status monitored by the Project Manager. Ref 
A.12.1

   

 
c) Incorrect. This shows the status of a product and a cross-reference to any Issue 

Reports. It does NOT show the status of requests for change. Ref  A.5.2
   

 
d) Incorrect. If requests for change are identified during a quality review, these would be 

raised as Issue Reports and added to the Issue Register. The Quality Register does 
NOT show the status of Issue Reports. Ref A.23.2

   

 

 

38 Syllabus Topic:QU0101 - Quality Theme    

  Correct Answer:B    

  Objective:LL1 - Recall the recommended quality review team roles.    

 
a) Incorrect. Although the Senior User may participate in a quality review, possibly as a 

reviewer, Senior User is NOT a recommended quality review role. Ref 6.3.2.1
   

 
b) Correct. This role introduces the product for review and represents the producer(s) of the 

product. The presenter also coordinates and tracks the work after the review, i.e. 
applying changes to the product agreed by the team. Ref 6.3.2.1

   

 
c) Incorrect. Although Project Support may participate in a quality review, possibly as an 

administrator, Project Support is NOT a recommended quality review role. Ref 6.3.2.1
   

 
d) Incorrect. Although Project Assurance may participate in a quality review, possibly as a 

reviewer, and are responsible for identifying appropriate people to fulfil this role, Project 
Assurance is NOT a recommended quality review role. Ref 6.3.2.1

   

 

 

39 Syllabus Topic:QU0206.3 - Quality Theme    

  Correct Answer:C    

  Objective:LL2 - Understand the purpose of a Quality Register.    

 
a) Incorrect. This event has already happened. There is no uncertainty about its 

occurrence, therefore it is NOT a risk. Ref 8.2.1 / A.25.1
   

 

b) Incorrect. This may be raised as an issue (Off-specification) and formally managed if, for 
example, the failure is likely to lead to an exception situation. However, the product that 
should always be updated with the result of the quality activities is the Quality Register. 
Ref 6.3.1.6 / A.23.1

   

 
c) Correct. The Quality Register records the results of all quality management activities. 

Ref 6.3.1.6 / A.23.1
   

 
d) Incorrect. Whilst there may be a recommendation on how this product should be 

developed to avoid this experience on future projects, this statement does NOT provide 
evidence of this. Ref 6.3.1.6 / A.14.1
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40 Syllabus Topic:PG0206.1 - Progress Theme    

  Correct Answer:B    

  Objective:LL2 - Understand the purpose of a Daily Log.    

 
a) Incorrect. The Stage Plan is used to record the activities and products planned for the 

stage. Ref 7.2.5
   

 
b) Correct. The Project Manager can deal with issues informally, but these should be 

entered in the Daily Log. Ref A.7.1
   

 
c) Incorrect. A Configuration Item Record contains information on the status of each 

product. Ref A.5.1
   

 
d) Incorrect. A Checkpoint Report is produced by the Team Manager providing progress on 

a Work Package. Ref A.3.1
   

 

 

41 Syllabus Topic:OV0202 - Overview and Principles    

  Correct Answer:D    

  Objective:LL2 - Understand the seven principles    

 
a) Incorrect. This requires that the project be broken into manageable stages with control 

or decision points. Ref 2.4
   

 
b) Incorrect. This requires that a decision be made as to how the project management 

method is to be applied. Ref 2.7
   

 
c) Incorrect. This requires that the full scope of the project is understood and that all 

deliverables are fully defined. Ref 2.6
   

 
d) Correct. Accountability is established by delegating authority from one management 

level to the next by setting tolerances against the six objectives for the respective level 
of the plan: time, cost, quality, scope, risk, benefit. Ref 2.5

   

 

 

42 Syllabus Topic:SU0201 - Starting up a Project Process    

  Correct Answer:A    

  Objective:LL2 - Understand the purpose of the Starting up a Project process.    

 
a) Correct. The purpose of the Starting up a Project process is to ensure that the question 

'do we have a viable and worthwhile project' can be answered. This is achieved by 
ensuring the prerequisites for initiating the project are in place. Ref 12.1

   

 
b) Incorrect. The Project Plan is created in the Initiating a Project process NOT the Starting 

up a Project process. Ref 14.4.6
   

 
c) Incorrect. The Project Initiation Documentation is created in the Initiating a Project 

process NOT the Starting up a Project process. Ref 14.4.8
   

 

d) Incorrect. The customer's quality expectations are captured and documented in the 
Project Product Description during the Starting up a Project process. There is no 
confirmation that these will be met at this point in time as they are a target objective. 
Ref 12.4.4
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40 Syllabus Topic:PG0206.1 - Progress Theme    

  Correct Answer:B    

  Objective:LL2 - Understand the purpose of a Daily Log.    

 
a) Incorrect. The Stage Plan is used to record the activities and products planned for the 

stage. Ref 7.2.5
   

 
b) Correct. The Project Manager can deal with issues informally, but these should be 

entered in the Daily Log. Ref A.7.1
   

 
c) Incorrect. A Configuration Item Record contains information on the status of each 

product. Ref A.5.1
   

 
d) Incorrect. A Checkpoint Report is produced by the Team Manager providing progress on 

a Work Package. Ref A.3.1
   

 

 

41 Syllabus Topic:OV0202 - Overview and Principles    

  Correct Answer:D    

  Objective:LL2 - Understand the seven principles    

 
a) Incorrect. This requires that the project be broken into manageable stages with control 

or decision points. Ref 2.4
   

 
b) Incorrect. This requires that a decision be made as to how the project management 

method is to be applied. Ref 2.7
   

 
c) Incorrect. This requires that the full scope of the project is understood and that all 

deliverables are fully defined. Ref 2.6
   

 
d) Correct. Accountability is established by delegating authority from one management 

level to the next by setting tolerances against the six objectives for the respective level 
of the plan: time, cost, quality, scope, risk, benefit. Ref 2.5

   

 

 

42 Syllabus Topic:SU0201 - Starting up a Project Process    

  Correct Answer:A    

  Objective:LL2 - Understand the purpose of the Starting up a Project process.    

 
a) Correct. The purpose of the Starting up a Project process is to ensure that the question 

'do we have a viable and worthwhile project' can be answered. This is achieved by 
ensuring the prerequisites for initiating the project are in place. Ref 12.1

   

 
b) Incorrect. The Project Plan is created in the Initiating a Project process NOT the Starting 

up a Project process. Ref 14.4.6
   

 
c) Incorrect. The Project Initiation Documentation is created in the Initiating a Project 

process NOT the Starting up a Project process. Ref 14.4.8
   

 

d) Incorrect. The customer's quality expectations are captured and documented in the 
Project Product Description during the Starting up a Project process. There is no 
confirmation that these will be met at this point in time as they are a target objective. 
Ref 12.4.4
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43 Syllabus Topic:SB0202 - Managing a Stage Boundary Process    

  Correct Answer:C    

  Objective:LL2 - Understand the objectives of the Managing a Stage Boundary process.    

 
a) Incorrect. New stakeholders may be identified at any time and will need to be added to 

the Communication Management Strategy, NOT to the project management team 
structure. Ref A.4.2

   

 
b) Incorrect. The individuals nominated to take the roles within a quality review are NOT 

recorded in the project management team structure. They will be recorded in the Quality 
Register and on the associated Product Descriptions. Ref A.23.2 / A.17.2

   

 
c) Correct. New Team Managers may be required for the next stage, different Project 

Assurance may be required due to the nature of the next stage, etc. Ref 17.2 / 17.4.1
   

 
d) Incorrect. The project management team structure includes the Team Manager, but NOT 

the team members. This detail would be amended in the Team Plan. Ref 16.4.2
   

 

 

44 Syllabus Topic:OR0203.1 - Organization Theme    

  Correct Answer:A    

  Objective:LL2 - Understand the role of the Project Board.    

 
a) Correct. Tolerance is allocated to the Project Manager by the Project Board when 

authorizing the next stage. Tolerance is allocated to specialist teams by the Project 
Manager, NOT the Project Board. Ref 15.4.1

   

 
b) Incorrect. As the Benefits Review Plan includes resources beyond the life of the project, 

ownership of this plan needs to transfer to corporate or programme management when 
authorizing project closure. Ref 13.4.5

   

 
c) Incorrect. The Project Product Description is incorporated within the Project Brief which 

is approved by the Project Board when authorizing initiation. Ref 13.4.1
   

 
d) Incorrect. The Project Board agree the frequency of Highlight Reports with the Project 

Manager at the end of each stage, when authorizing a Stage Plan or Exception Plan. 
Ref 10.3.3.4

   

 

 

45 Syllabus Topic:PG0205 - Progress Theme    

  Correct Answer:B    

  Objective:LL2 - Test understanding of the setting of project level tolerances.    

 
a) Incorrect. The Project Board has overall control at a project level, as long as forecasts 

remain with project tolerance, and will allocate tolerances for each management stage to 
the Project Manager. Ref 10.3.1.1

   

 
b) Correct. Corporate/programme management sits outside the project but sets the overall 

requirements and tolerance levels of the project. Ref 10.3.1.1
   

 
c) Incorrect. The Executive forms part of the Project Board. Project tolerance is set by the 

corporate/programme management for the Project Board. Ref 10.3.1.1
   

 
d) Incorrect. The Project Manager agrees Work Package tolerance with the Team Manager

(s). Ref 10.3.1.1
   

 

© The APM Group Ltd 2012 
This paper remains the property of The APM Group (APMG).This document is not to be reproduced or re-sold without express permission from The 

APM Group Ltd.  
PRINCE2:2010-Rationale-3226-GBP210FExam-120705SamplePaper1

16 

GB - PRINCE2 Foundation Exam - Sample Paper 1 - July 12 Release - Rationale.pdf



PRINCE2 Foundation Examination

 

43 Syllabus Topic:SB0202 - Managing a Stage Boundary Process    

  Correct Answer:C    

  Objective:LL2 - Understand the objectives of the Managing a Stage Boundary process.    

 
a) Incorrect. New stakeholders may be identified at any time and will need to be added to 

the Communication Management Strategy, NOT to the project management team 
structure. Ref A.4.2

   

 
b) Incorrect. The individuals nominated to take the roles within a quality review are NOT 

recorded in the project management team structure. They will be recorded in the Quality 
Register and on the associated Product Descriptions. Ref A.23.2 / A.17.2

   

 
c) Correct. New Team Managers may be required for the next stage, different Project 

Assurance may be required due to the nature of the next stage, etc. Ref 17.2 / 17.4.1
   

 
d) Incorrect. The project management team structure includes the Team Manager, but NOT 

the team members. This detail would be amended in the Team Plan. Ref 16.4.2
   

 

 

44 Syllabus Topic:OR0203.1 - Organization Theme    

  Correct Answer:A    

  Objective:LL2 - Understand the role of the Project Board.    

 
a) Correct. Tolerance is allocated to the Project Manager by the Project Board when 

authorizing the next stage. Tolerance is allocated to specialist teams by the Project 
Manager, NOT the Project Board. Ref 15.4.1

   

 
b) Incorrect. As the Benefits Review Plan includes resources beyond the life of the project, 

ownership of this plan needs to transfer to corporate or programme management when 
authorizing project closure. Ref 13.4.5

   

 
c) Incorrect. The Project Product Description is incorporated within the Project Brief which 

is approved by the Project Board when authorizing initiation. Ref 13.4.1
   

 
d) Incorrect. The Project Board agree the frequency of Highlight Reports with the Project 

Manager at the end of each stage, when authorizing a Stage Plan or Exception Plan. 
Ref 10.3.3.4

   

 

 

45 Syllabus Topic:PG0205 - Progress Theme    

  Correct Answer:B    

  Objective:LL2 - Test understanding of the setting of project level tolerances.    

 
a) Incorrect. The Project Board has overall control at a project level, as long as forecasts 

remain with project tolerance, and will allocate tolerances for each management stage to 
the Project Manager. Ref 10.3.1.1

   

 
b) Correct. Corporate/programme management sits outside the project but sets the overall 

requirements and tolerance levels of the project. Ref 10.3.1.1
   

 
c) Incorrect. The Executive forms part of the Project Board. Project tolerance is set by the 

corporate/programme management for the Project Board. Ref 10.3.1.1
   

 
d) Incorrect. The Project Manager agrees Work Package tolerance with the Team Manager

(s). Ref 10.3.1.1
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46 Syllabus Topic:OV0201 - Overview and Principles    

  Correct Answer:B    

  Objective:LL2 - Understand the benefits of using PRINCE2.    

  a) Incorrect. Stakeholders are NOT represented in plans. They may receive copies. Ref 1.7    

 
b) Correct. PRINCE2 plans are designed to meet the needs of the different levels in the 

project organization and assist in communication and control by being regularly updated 
and copied to the necessary levels. Ref 1.7

   

 
c) Incorrect. One plan is unable to meet the needs of all levels in the project organization. 

Ref 7.2.3
   

 
d) Incorrect. The levels of management in a project organization are recommended within 

the PRINCE2 method. The recommended plans do NOT affect the levels of management 
required. Ref 5.3.1

   

 

 

47 Syllabus Topic:PL0101 - Plans Theme    

  Correct Answer:C    

  Objective:LL1 - Recall the levels of plan recommended by PRINCE2.    

 
a) Incorrect. In addition there are two further levels: the Stage Plan and Team Plan. Ref 

7.2.3
   

  b) Incorrect. In addition there is a further level of Team Plan. Ref 7.2.3    

 
c) Correct. Project Plan, Stage Plan and Team Plan (Exception Plan replaces one of 

these). Ref 7.2.3
   

 
d) Incorrect. Project Plan, Stage Plan and Team Plan (Exception Plan replaces one of 

these). Ref 7.2.3
   

 

 

48 Syllabus Topic:QU0206.2 - Quality Theme    

  Correct Answer:C    

  Objective:LL2 - Understand the purpose of a Product Description.    

 
a) Incorrect. (4) By understanding the quality method and quality skills needed, the review 

activities can be planned for and scheduled. Ref A.17.1
   

 
b) Incorrect. (3) The skills needed to develop the product will aid resource planning. Ref 

A.17.1
   

 
c) Correct. (2) The Product Description includes products on which this one is dependant 

but NOT vice versa. Ref A.17.1
   

 
d) Incorrect. (1) The composition will identify the parts of a product giving an indication of 

its 'size' to assist estimating. Ref A.17.1
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46 Syllabus Topic:OV0201 - Overview and Principles    

  Correct Answer:B    

  Objective:LL2 - Understand the benefits of using PRINCE2.    

  a) Incorrect. Stakeholders are NOT represented in plans. They may receive copies. Ref 1.7    

 
b) Correct. PRINCE2 plans are designed to meet the needs of the different levels in the 

project organization and assist in communication and control by being regularly updated 
and copied to the necessary levels. Ref 1.7

   

 
c) Incorrect. One plan is unable to meet the needs of all levels in the project organization. 

Ref 7.2.3
   

 
d) Incorrect. The levels of management in a project organization are recommended within 

the PRINCE2 method. The recommended plans do NOT affect the levels of management 
required. Ref 5.3.1

   

 

 

47 Syllabus Topic:PL0101 - Plans Theme    

  Correct Answer:C    

  Objective:LL1 - Recall the levels of plan recommended by PRINCE2.    

 
a) Incorrect. In addition there are two further levels: the Stage Plan and Team Plan. Ref 

7.2.3
   

  b) Incorrect. In addition there is a further level of Team Plan. Ref 7.2.3    

 
c) Correct. Project Plan, Stage Plan and Team Plan (Exception Plan replaces one of 

these). Ref 7.2.3
   

 
d) Incorrect. Project Plan, Stage Plan and Team Plan (Exception Plan replaces one of 

these). Ref 7.2.3
   

 

 

48 Syllabus Topic:QU0206.2 - Quality Theme    

  Correct Answer:C    

  Objective:LL2 - Understand the purpose of a Product Description.    

 
a) Incorrect. (4) By understanding the quality method and quality skills needed, the review 

activities can be planned for and scheduled. Ref A.17.1
   

 
b) Incorrect. (3) The skills needed to develop the product will aid resource planning. Ref 

A.17.1
   

 
c) Correct. (2) The Product Description includes products on which this one is dependant 

but NOT vice versa. Ref A.17.1
   

 
d) Incorrect. (1) The composition will identify the parts of a product giving an indication of 

its 'size' to assist estimating. Ref A.17.1
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49 Syllabus Topic:CH0202 - Change Theme    

  Correct Answer:C    

  Objective:LL2 - Understand the purpose of a change budget.    

 
a) Incorrect. Any changes to the project costs will come from Corporate Management 

unless it is allowed for in the Project Board tolerance. Ref 10.3.3.1
   

 
b) Incorrect. The cost tolerance is given to the Project Manager for each stage. Any 

increase would require an Exception Report that the Project Board would review and if 
necessary fund from the project's tolerance. Ref 10.3.4

   

 
c) Correct. This is a sum of money the customer and supplier agree will fund any request 

for change. It is given to a Change Authority to manage and control. Ref 9.3.1.1
   

 
d) Incorrect. The change budget does NOT pay for corrections to off-specifications. Ref 

9.3.1.1
   

 

 

50 Syllabus Topic:RK0207 - Risk Theme    

  Correct Answer:D    

  Objective:LL2 - Understand the concept of risk appetite/tolerances.    

 
a) Incorrect. This is a risk budget, a sum of money included within the project budget and 

set aside to fund specific management responses to the project's threats and 
opportunities. Ref 8.3.6

   

 
b) Incorrect. This is a risk budget, the mechanisms for control of and access to which 

should be detailed in the Risk Management Strategy. Ref 8.3.6
   

  c) Incorrect. This describes cost tolerance, NOT risk appetite. Ref 10.2.3    

 
d) Correct. An organization's unique attitude towards risk-taking that in turn dictates the 

amount of risks it considers acceptable. Ref 8.3.2
   

 

 

51 Syllabus Topic:OR0202 - Organization Theme    

  Correct Answer:C    

 
Objective:LL2 - Understand the three project interests and how these are represented within 
the three levels of the project management team structure.

   

  a) Incorrect. The Project Board represents the 'directing' level. Ref 5.3.1    

  b) Incorrect. The Project Manager represents the 'managing' level. Ref 5.3.1    

 
c) Correct. The 'delivering' level relates to the Team Manager responsible for delivering the 

project's products which they do via the Managing Product Delivery process. Ref 5.3.1
   

 
d) Incorrect. Project Support does NOT represent a level on the project management team. 

Ref 5.3.1
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49 Syllabus Topic:CH0202 - Change Theme    

  Correct Answer:C    

  Objective:LL2 - Understand the purpose of a change budget.    

 
a) Incorrect. Any changes to the project costs will come from Corporate Management 

unless it is allowed for in the Project Board tolerance. Ref 10.3.3.1
   

 
b) Incorrect. The cost tolerance is given to the Project Manager for each stage. Any 

increase would require an Exception Report that the Project Board would review and if 
necessary fund from the project's tolerance. Ref 10.3.4

   

 
c) Correct. This is a sum of money the customer and supplier agree will fund any request 

for change. It is given to a Change Authority to manage and control. Ref 9.3.1.1
   

 
d) Incorrect. The change budget does NOT pay for corrections to off-specifications. Ref 

9.3.1.1
   

 

 

50 Syllabus Topic:RK0207 - Risk Theme    

  Correct Answer:D    

  Objective:LL2 - Understand the concept of risk appetite/tolerances.    

 
a) Incorrect. This is a risk budget, a sum of money included within the project budget and 

set aside to fund specific management responses to the project's threats and 
opportunities. Ref 8.3.6

   

 
b) Incorrect. This is a risk budget, the mechanisms for control of and access to which 

should be detailed in the Risk Management Strategy. Ref 8.3.6
   

  c) Incorrect. This describes cost tolerance, NOT risk appetite. Ref 10.2.3    

 
d) Correct. An organization's unique attitude towards risk-taking that in turn dictates the 

amount of risks it considers acceptable. Ref 8.3.2
   

 

 

51 Syllabus Topic:OR0202 - Organization Theme    

  Correct Answer:C    

 
Objective:LL2 - Understand the three project interests and how these are represented within 
the three levels of the project management team structure.

   

  a) Incorrect. The Project Board represents the 'directing' level. Ref 5.3.1    

  b) Incorrect. The Project Manager represents the 'managing' level. Ref 5.3.1    

 
c) Correct. The 'delivering' level relates to the Team Manager responsible for delivering the 

project's products which they do via the Managing Product Delivery process. Ref 5.3.1
   

 
d) Incorrect. Project Support does NOT represent a level on the project management team. 

Ref 5.3.1
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52 Syllabus Topic:BC0202.2 - Business Case Theme    

  Correct Answer:C    

  Objective:LL2 - Understand the purpose of a Benefits Review Plan.    

  a) Incorrect. This is a purpose of the Business Case. Ref A.2.1    

 
b) Incorrect. The Benefits Review Plan includes all benefits, NOT just those which can be 

measured after the project has closed. Ref A.1.1
   

 
c) Correct. The Benefits Review Plan is used to cover the assessment of benefits. Ref 

4.3.3 / A.1.1
   

 
d) Incorrect. The reasons for the project are derived from the project mandate and 

documented in the outline Business Case during the Starting up a Project process. Ref. 
12.4.4

   

 

 

53 Syllabus Topic:CH0203.2 - Change Theme    

  Correct Answer:B    

  Objective:LL2 - Understand the purpose of a Configuration Item Record.    

 
a) Incorrect. This describes the Product Status Account. Each version of a product has a 

different Configuration Item Record. Ref A.18.1
   

 
b) Correct. Contains the relationship with other items which may be affected by any 

changes to the product. Ref 9.3.1.2 / A.5.1
   

 

c) Incorrect. The maximum level of control possible is determined by breaking down the 
project's products until the level reached at which a component can be independently 
installed, replaced or modified. The product breakdown structure can therefore support 
configuration management. Ref 9.3.2

   

 
d) Incorrect. Configuration Item Records include a cross-reference to any issues or risks 

which caused the product to change, it does NOT contain details of the issues/risks 
themselves. Ref A.5.2

   

 

 

54 Syllabus Topic:CS0201 - Controlling a Stage Process    

  Correct Answer:B    

  Objective:LL2 - Understand the purpose of the Controlling a Stage process.    

 
a) Incorrect. The Project Manager takes corrective actions to ensure the stage remains 

within tolerance. Ref 15.1 / 15.4.8
   

 
b) Correct. The recommendation of stage tolerances is done while planning the stage in the 

Managing a Stage Boundary process. Ref 17.4.1 / 13.4.3
   

 
c) Incorrect. The Project Manager will report progress to the Project Board using Highlight 

Reports. Ref 15.1 / 15.4.5
   

 
d) Incorrect. The Project Manager will assign work to be done in Work Packages. Ref 

15.1 / 15.4.1
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52 Syllabus Topic:BC0202.2 - Business Case Theme    

  Correct Answer:C    

  Objective:LL2 - Understand the purpose of a Benefits Review Plan.    

  a) Incorrect. This is a purpose of the Business Case. Ref A.2.1    

 
b) Incorrect. The Benefits Review Plan includes all benefits, NOT just those which can be 

measured after the project has closed. Ref A.1.1
   

 
c) Correct. The Benefits Review Plan is used to cover the assessment of benefits. Ref 

4.3.3 / A.1.1
   

 
d) Incorrect. The reasons for the project are derived from the project mandate and 

documented in the outline Business Case during the Starting up a Project process. Ref. 
12.4.4

   

 

 

53 Syllabus Topic:CH0203.2 - Change Theme    

  Correct Answer:B    

  Objective:LL2 - Understand the purpose of a Configuration Item Record.    

 
a) Incorrect. This describes the Product Status Account. Each version of a product has a 

different Configuration Item Record. Ref A.18.1
   

 
b) Correct. Contains the relationship with other items which may be affected by any 

changes to the product. Ref 9.3.1.2 / A.5.1
   

 

c) Incorrect. The maximum level of control possible is determined by breaking down the 
project's products until the level reached at which a component can be independently 
installed, replaced or modified. The product breakdown structure can therefore support 
configuration management. Ref 9.3.2

   

 
d) Incorrect. Configuration Item Records include a cross-reference to any issues or risks 

which caused the product to change, it does NOT contain details of the issues/risks 
themselves. Ref A.5.2

   

 

 

54 Syllabus Topic:CS0201 - Controlling a Stage Process    

  Correct Answer:B    

  Objective:LL2 - Understand the purpose of the Controlling a Stage process.    

 
a) Incorrect. The Project Manager takes corrective actions to ensure the stage remains 

within tolerance. Ref 15.1 / 15.4.8
   

 
b) Correct. The recommendation of stage tolerances is done while planning the stage in the 

Managing a Stage Boundary process. Ref 17.4.1 / 13.4.3
   

 
c) Incorrect. The Project Manager will report progress to the Project Board using Highlight 

Reports. Ref 15.1 / 15.4.5
   

 
d) Incorrect. The Project Manager will assign work to be done in Work Packages. Ref 

15.1 / 15.4.1
   

 

© The APM Group Ltd 2012 
This paper remains the property of The APM Group (APMG).This document is not to be reproduced or re-sold without express permission from The 

APM Group Ltd.  
PRINCE2:2010-Rationale-3822-GBP210FExam-121214Paper1

19 

GB - PRINCE2 Foundation Exam - Sample Paper 1 - January 13 Release - Rationale.pdf



PRINCE2 Foundation Examination

 

55 Syllabus Topic:PG0203 - Progress Theme    

  Correct Answer:B    

 
Objective:LL2 - Understand the concept of management stages and the difference between 
management and technical stages.

   

 
a) Incorrect. PRINCE2 mandates a minimum of two management stages, initiation and the 

rest of the project. Ref 10.3.2.1
   

 
b) Correct. A technical stage can span over more than one management stage. Ref 

10.3.2.3
   

  c) Incorrect. Management stages do NOT overlap, technical stages do. Ref 10.3.2.2    

 
d) Incorrect. Management stages and technical stages can be scheduled to coincide, but 

this is NOT true of all stages. Ref 10.3.2.2
   

 

 

56 Syllabus Topic:RK0206.1 - Risk Theme    

  Correct Answer:A    

  Objective:LL2 - Understand the purpose of the Risk Management Strategy.    

 
a) Correct. The Risk Management Strategy describes the specific risk management 

techniques and standards to be applied, and the responsibilities for achieving an 
effective risk management procedure. Ref A.24.1

   

 
b) Incorrect. Exposure to risk is summarized in the risk profile. This procedure is defined in 

the Risk Management Strategy. Ref A.24
   

 
c) Incorrect. The Risk Management Strategy defines the different categories of risk 

responses which can be used to identify suitable actions for each risk. It does NOT 
define the specific response actions appropriate for each risk. Ref A.24

   

  d) Incorrect. Risk owners are identified and recorded in the Risk Register. Ref A.25.2    

 

 

57 Syllabus Topic:OR0203.2 - Organization Theme    

  Correct Answer:C    

 
Objective:LL2 - Understand the responsibilities and characteristics of the role of the Project 
Manager.

   

 
a) Incorrect. The Project Manager CANNOT perform the role of the Executive, the two roles 

must be independent. Ref 5.3.2.1
   

 

b) Incorrect. The Project Assurance role CANNOT be delegated to the Project Manager, 
the roles must remain independent. The Project Assurance role is owned by the Project 
Board members and can be delegated by them but NOT to the Project Manager. Ref 
5.3.2.3

   

 
c) Correct. The Change Authority role can be delegated by the Project Board to the Project 

Manager. Ref 5.3.2.4
   

 
d) Incorrect. The Senior User role can be combined with the Executive role but CANNOT be 

performed by the Project Manager, the Project Manager and any Project Board role are 
always separate. Ref 5.3.2.1
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55 Syllabus Topic:PG0203 - Progress Theme    

  Correct Answer:B    

 
Objective:LL2 - Understand the concept of management stages and the difference between 
management and technical stages.

   

 
a) Incorrect. PRINCE2 mandates a minimum of two management stages, initiation and the 

rest of the project. Ref 10.3.2.1
   

 
b) Correct. A technical stage can span over more than one management stage. Ref 

10.3.2.3
   

  c) Incorrect. Management stages do NOT overlap, technical stages do. Ref 10.3.2.2    

 
d) Incorrect. Management stages and technical stages can be scheduled to coincide, but 

this is NOT true of all stages. Ref 10.3.2.2
   

 

 

56 Syllabus Topic:RK0206.1 - Risk Theme    

  Correct Answer:A    

  Objective:LL2 - Understand the purpose of the Risk Management Strategy.    

 
a) Correct. The Risk Management Strategy describes the specific risk management 

techniques and standards to be applied, and the responsibilities for achieving an 
effective risk management procedure. Ref A.24.1

   

 
b) Incorrect. Exposure to risk is summarized in the risk profile. This procedure is defined in 

the Risk Management Strategy. Ref A.24
   

 
c) Incorrect. The Risk Management Strategy defines the different categories of risk 

responses which can be used to identify suitable actions for each risk. It does NOT 
define the specific response actions appropriate for each risk. Ref A.24

   

  d) Incorrect. Risk owners are identified and recorded in the Risk Register. Ref A.25.2    

 

 

57 Syllabus Topic:OR0203.2 - Organization Theme    

  Correct Answer:C    

 
Objective:LL2 - Understand the responsibilities and characteristics of the role of the Project 
Manager.

   

 
a) Incorrect. The Project Manager CANNOT perform the role of the Executive, the two roles 

must be independent. Ref 5.3.2.1
   

 

b) Incorrect. The Project Assurance role CANNOT be delegated to the Project Manager, 
the roles must remain independent. The Project Assurance role is owned by the Project 
Board members and can be delegated by them but NOT to the Project Manager. Ref 
5.3.2.3

   

 
c) Correct. The Change Authority role can be delegated by the Project Board to the Project 

Manager. Ref 5.3.2.4
   

 
d) Incorrect. The Senior User role can be combined with the Executive role but CANNOT be 

performed by the Project Manager, the Project Manager and any Project Board role are 
always separate. Ref 5.3.2.1
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58 Syllabus Topic:CH0101 - Change Theme    

  Correct Answer:B    

  Objective:LL1 - Recall the three types of issue.    

 
a) Incorrect. A concession is an off-specification which has been accepted without 

corrective action. Ref Table 9.2
   

  b) Correct. Each of these is a type of issue. Ref Table 9.1    

 
c) Incorrect. An Issue Report contains the description, impact assessment and 

recommendations for a request for change, off-specification or a problem/concern. It is 
only created for those issues that need to be handled formally. Ref 9.3.1.6

   

 

d) Incorrect.  An Issue Report contains the description, impact assessment and 
recommendations for a request for change, off-specification or a problem/concern. It is 
only created for those issues that need to be handled formally. Ref 9.3.1.6. A risk is 
NOT a type of issue. Ref Table 9.1

   

 

 

59 Syllabus Topic:IP0202 - Initiating a Project Process    

  Correct Answer:B    

  Objective:LL2 - Understand the objectives of the Initiating a Project process.    

 
a) Incorrect. The available project approaches are evaluated in the Starting up a Project 

process. Ref 12.2 / 12.4.5
   

 
b) Correct. An objective of the Initiating a Project process is to ensure that there is 

common understanding of who needs information, in what format, and at what time. Ref 
14.2 / 14.4.4

   

 
c) Incorrect. The Project Brief is developed in the Starting up a Project process NOT the 

Initiating a Project process. Ref 12.2
   

 
d) Incorrect. A focus of the Initiating a Project process is to understand and put strategies 

in place to manage constraints, NOT to remove them. Ref 14.2
   

 

 

60 Syllabus Topic:RK0204 - Risk Theme    

  Correct Answer:B    

  Objective:LL2 - Understand the probability, impact and proximity of a risk.    

 
a) Incorrect. The impact of each risk is measured in terms of the project objectives. The 

impact identifies what the outcome would be if the risk occurs. Ref 8.3.5.2
   

 
b) Correct. The point in time, or within the project, when the risks might materialize. Ref 

8.3.5.2
   

 
c) Incorrect. The likelihood of the risk occurring - is it highly likely or NOT very likely. Ref 

8.3.5.2
   

 
d) Incorrect. This activity assesses the net effect of all the identified risks on a project 

when aggregated together. Ref 8.3.5.2
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58 Syllabus Topic:CH0101 - Change Theme    

  Correct Answer:B    

  Objective:LL1 - Recall the three types of issue.    

 
a) Incorrect. A concession is an off-specification which has been accepted without 

corrective action. Ref Table 9.2
   

  b) Correct. Each of these is a type of issue. Ref Table 9.1    

 
c) Incorrect. An Issue Report contains the description, impact assessment and 

recommendations for a request for change, off-specification or a problem/concern. It is 
only created for those issues that need to be handled formally. Ref 9.3.1.6

   

 

d) Incorrect.  An Issue Report contains the description, impact assessment and 
recommendations for a request for change, off-specification or a problem/concern. It is 
only created for those issues that need to be handled formally. Ref 9.3.1.6. A risk is 
NOT a type of issue. Ref Table 9.1

   

 

 

59 Syllabus Topic:IP0202 - Initiating a Project Process    

  Correct Answer:B    

  Objective:LL2 - Understand the objectives of the Initiating a Project process.    

 
a) Incorrect. The available project approaches are evaluated in the Starting up a Project 

process. Ref 12.2 / 12.4.5
   

 
b) Correct. An objective of the Initiating a Project process is to ensure that there is 

common understanding of who needs information, in what format, and at what time. Ref 
14.2 / 14.4.4

   

 
c) Incorrect. The Project Brief is developed in the Starting up a Project process NOT the 

Initiating a Project process. Ref 12.2
   

 
d) Incorrect. A focus of the Initiating a Project process is to understand and put strategies 

in place to manage constraints, NOT to remove them. Ref 14.2
   

 

 

60 Syllabus Topic:RK0204 - Risk Theme    

  Correct Answer:B    

  Objective:LL2 - Understand the probability, impact and proximity of a risk.    

 
a) Incorrect. The impact of each risk is measured in terms of the project objectives. The 

impact identifies what the outcome would be if the risk occurs. Ref 8.3.5.2
   

 
b) Correct. The point in time, or within the project, when the risks might materialize. Ref 

8.3.5.2
   

 
c) Incorrect. The likelihood of the risk occurring - is it highly likely or NOT very likely. Ref 

8.3.5.2
   

 
d) Incorrect. This activity assesses the net effect of all the identified risks on a project 

when aggregated together. Ref 8.3.5.2
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61 Syllabus Topic:MP0203 - Managing Product Delivery Process    

  Correct Answer:D    

  Objective:LL2 - Understand the context of the Managing Product Delivery process.    

 
a) Incorrect. Team Plans are produced by the Team Manager during the Managing a 

Product Delivery process. Ref 16.3
   

 
b) Incorrect. Team Plans are produced by the Team Manager during the Managing a 

Product Delivery process. Ref 16.3
   

 
c) Incorrect. Team Plans are produced by the Team Manager during the Managing a 

Product Delivery process. Ref 16.3
   

 
d) Correct. Team Plans are produced by the Team Manager during the Managing a Product 

Delivery process. Ref 16.3
   

 

 

62 Syllabus Topic:OR0203.5 - Organization Theme    

  Correct Answer:B    

  Objective:LL2 - Understand the role of the Team Manager.    

 
a) Incorrect. The Project Manager CANNOT take on the role of Senior Supplier. This would 

prove to be a conflict of interests. Supplier assurance must remain independent 
of/CANNOT be delegated to the Project Manager. Ref 5.3.2.3

   

 
b) Correct. The appointment of separate Team Managers is optional. If the Project Manager 

has the appropriate knowledge, coverage, etc, they may manage the teams directly. Ref 
5.3.2.7

   

 
c) Incorrect. Project Assurance is the responsibility of the Project Board and must remain 

independent of/CANNOT be delegated to the Project Manager. Ref 5.3.2.3
   

 
d) Incorrect. The Project Manager CANNOT take on the role of Senior User. This would 

prove to be a conflict of interests. User assurance must remain independent of/CANNOT 
be delegated to the Project Manager. Ref 5.3.2.3

   

 

 

63 Syllabus Topic:OR0204 - Organization Theme    

  Correct Answer:A    

  Objective:LL2 - Understand what a stakeholder is.    

 

a) Correct. Project Board members are stakeholders. Those with a role on the Project 
Board will have an interest in, and influence over the project. Project Board members are 
decision-makers representing stakeholders, i.e. business, user and supplier interests. 
Ref 5.2.5

   

 
b) Incorrect. Stakeholders are both internal and external to the corporate organization. 

Primary stakeholders are represented on the Project Board, others are external to the 
project management team. Ref 5.3.5.2

   

 
c) Incorrect. Corporate and/or programme management are stakeholders within a project 

but do NOT sit within the project management team structure. Ref 5.3.1
   

 

d) Incorrect. Project Board members are stakeholders. Those with a role on the Project 
Board will have an interest in, and influence over the project. Project Board members are 
decision-makers representing stakeholders, i.e. business, user and supplier interests. 
Ref 5.2.5
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61 Syllabus Topic:MP0203 - Managing Product Delivery Process    

  Correct Answer:D    

  Objective:LL2 - Understand the context of the Managing Product Delivery process.    

 
a) Incorrect. Team Plans are produced by the Team Manager during the Managing a 

Product Delivery process. Ref 16.3
   

 
b) Incorrect. Team Plans are produced by the Team Manager during the Managing a 

Product Delivery process. Ref 16.3
   

 
c) Incorrect. Team Plans are produced by the Team Manager during the Managing a 

Product Delivery process. Ref 16.3
   

 
d) Correct. Team Plans are produced by the Team Manager during the Managing a Product 

Delivery process. Ref 16.3
   

 

 

62 Syllabus Topic:OR0203.5 - Organization Theme    

  Correct Answer:B    

  Objective:LL2 - Understand the role of the Team Manager.    

 
a) Incorrect. The Project Manager CANNOT take on the role of Senior Supplier. This would 

prove to be a conflict of interests. Supplier assurance must remain independent 
of/CANNOT be delegated to the Project Manager. Ref 5.3.2.3

   

 
b) Correct. The appointment of separate Team Managers is optional. If the Project Manager 

has the appropriate knowledge, coverage, etc, they may manage the teams directly. Ref 
5.3.2.7

   

 
c) Incorrect. Project Assurance is the responsibility of the Project Board and must remain 

independent of/CANNOT be delegated to the Project Manager. Ref 5.3.2.3
   

 
d) Incorrect. The Project Manager CANNOT take on the role of Senior User. This would 

prove to be a conflict of interests. User assurance must remain independent of/CANNOT 
be delegated to the Project Manager. Ref 5.3.2.3

   

 

 

63 Syllabus Topic:OR0204 - Organization Theme    

  Correct Answer:A    

  Objective:LL2 - Understand what a stakeholder is.    

 

a) Correct. Project Board members are stakeholders. Those with a role on the Project 
Board will have an interest in, and influence over the project. Project Board members are 
decision-makers representing stakeholders, i.e. business, user and supplier interests. 
Ref 5.2.5

   

 
b) Incorrect. Stakeholders are both internal and external to the corporate organization. 

Primary stakeholders are represented on the Project Board, others are external to the 
project management team. Ref 5.3.5.2

   

 
c) Incorrect. Corporate and/or programme management are stakeholders within a project 

but do NOT sit within the project management team structure. Ref 5.3.1
   

 

d) Incorrect. Project Board members are stakeholders. Those with a role on the Project 
Board will have an interest in, and influence over the project. Project Board members are 
decision-makers representing stakeholders, i.e. business, user and supplier interests. 
Ref 5.2.5
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64 Syllabus Topic:RK0203 - Risk Theme    

  Correct Answer:C    

  Objective:LL2 - Understand the purpose of a risk budget.    

  a) Incorrect. These would be funded by a change budget, NOT the risk budget. Ref 9.3.1.1    

  b) Incorrect. This would be funded from any cost tolerance. Ref Table 10.1    

 
c) Correct. The risk budget is set aside to fund specific management responses to the 

project's threats and opportunities. Ref 8.3.6
   

 
d) Incorrect. The use of a risk budget is defined within the Risk Management Strategy, 

during the Initiating a Project process. Ref A.24.2 / 8.3.6
   

 

 

65 Syllabus Topic:CS0202 - Controlling a Stage Process    

  Correct Answer:A    

  Objective:LL2 - Understand the objectives of the Controlling a Stage process.    

 
a) Correct. The Stage Plan is produced in the Managing a Stage Boundary process, 

towards the end of a stage, and is NOT an objective of the Controlling a Stage process. 
Ref. 15.2 / 17.4.1

   

 
b) Incorrect. Any movement away from the direction and products agreed at the start of the 

stage is monitored to avoid uncontrolled change ('scope creep') and a loss of focus. Ref 
15.2

   

 
c) Incorrect. The project management team is focused on delivery within the tolerances laid 

down. The stage should NOT exceed the tolerances agreed with the Project Board. Ref 
15.2

   

 
d) Incorrect. Throughout a stage, the project management team should be watching for, 

assessing and dealing with issues and risks. Ref 15.2 / 15.3
   

 

 

66 Syllabus Topic:BC0101 - Business Case Theme    

  Correct Answer:A    

 
Objective:LL1 - Recall the definition of a project output, an outcome, a benefit and a dis-
benefit.

   

 
a) Correct. This is an output - a specialist product (whether tangible or intangible). Ref 

4.2.2
   

  b) Incorrect. This is an outcome. Ref 4.2.2    

  c) Incorrect. This is a benefit. Ref 4.2.2    

  d) Incorrect. This is dis-benefit. Ref 4.3.4.4    
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64 Syllabus Topic:RK0203 - Risk Theme    

  Correct Answer:C    

  Objective:LL2 - Understand the purpose of a risk budget.    

  a) Incorrect. These would be funded by a change budget, NOT the risk budget. Ref 9.3.1.1    

  b) Incorrect. This would be funded from any cost tolerance. Ref Table 10.1    

 
c) Correct. The risk budget is set aside to fund specific management responses to the 

project's threats and opportunities. Ref 8.3.6
   

 
d) Incorrect. The use of a risk budget is defined within the Risk Management Strategy, 

during the Initiating a Project process. Ref A.24.2 / 8.3.6
   

 

 

65 Syllabus Topic:CS0202 - Controlling a Stage Process    

  Correct Answer:A    

  Objective:LL2 - Understand the objectives of the Controlling a Stage process.    

 
a) Correct. The Stage Plan is produced in the Managing a Stage Boundary process, 

towards the end of a stage, and is NOT an objective of the Controlling a Stage process. 
Ref. 15.2 / 17.4.1

   

 
b) Incorrect. Any movement away from the direction and products agreed at the start of the 

stage is monitored to avoid uncontrolled change ('scope creep') and a loss of focus. Ref 
15.2

   

 
c) Incorrect. The project management team is focused on delivery within the tolerances laid 

down. The stage should NOT exceed the tolerances agreed with the Project Board. Ref 
15.2

   

 
d) Incorrect. Throughout a stage, the project management team should be watching for, 

assessing and dealing with issues and risks. Ref 15.2 / 15.3
   

 

 

66 Syllabus Topic:BC0101 - Business Case Theme    

  Correct Answer:A    

 
Objective:LL1 - Recall the definition of a project output, an outcome, a benefit and a dis-
benefit.

   

 
a) Correct. This is an output - a specialist product (whether tangible or intangible). Ref 

4.2.2
   

  b) Incorrect. This is an outcome. Ref 4.2.2    

  c) Incorrect. This is a benefit. Ref 4.2.2    

  d) Incorrect. This is dis-benefit. Ref 4.3.4.4    
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67 Syllabus Topic:QU0201 - Quality Theme    

  Correct Answer:A    

  Objective:LL2 - Understand the purpose of the Quality theme.    

 
a) Correct. The Quality theme defines the PRINCE2 approach to ensuring that the project's 

products meet business expectations. Ref 6.1
   

  b) Incorrect. This is covered by the Change theme. Ref 9.1    

  c) Incorrect. This is covered by the Business Case theme. Ref 4.1    

  d) Incorrect. This is a purpose of the Progress theme. Ref 10.1    

 

 

68 Syllabus Topic:PG0204 - Progress Theme    

  Correct Answer:B    

  Objective:LL2 - Understand the factors to consider in identifying management stages.    

 
a) Incorrect. The frequency of Highlight Reports will be considered when planning each 

stage. It is NOT an influence when deciding on the duration of a stage. Ref 10.3.2.2 / 
10.3.1.2

   

 
b) Correct. Stage breaks can be inserted at key points when risks to the project can be 

reviewed before major commitments of money or resources. Ref 10.3.2.2
   

 
c) Incorrect. Management stages will be set according to the confidence of the Project 

Board and Project Manager in proceeding. Management stages are NOT set according 
to the availability of the Project Board. Ref 10.3.2.2 / 10.3.1.2

   

 
d) Incorrect. Technical stages are typified by the use of a particular set of specialist skills. 

Management stages equate to commitment of resources and authority to spend. Ref 
10.3.2.2 / 10.3.1.3

   

 

 

69 Syllabus Topic:SB0203 - Managing a Stage Boundary Process    

  Correct Answer:A    

  Objective:LL2 - Understand the context of the Managing a Stage Boundary process.    

 
a) Correct. The Stage Plan for the next stage should be planned near the end of the current 

stage when managing a stage boundary. Ref 17.2 / 17.3 / 17.4.1 / 7.2.5
   

 
b) Incorrect. The Stage Plan for the next stage should be planned near the end of the 

current stage when managing a stage boundary, so that it can be approved by the 
Project Board and the next stage can commence. Ref 17.4.1

   

  c) Incorrect. The Project Plan is produced in the Initiating a Project process. Ref 14.4.6    

 
d) Incorrect. The plan for the second stage of a project may be produced towards the end 

of initiation, but this is NOT when Stage Plans for further stages are produced. Ref 7.2.5
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67 Syllabus Topic:QU0201 - Quality Theme    

  Correct Answer:A    

  Objective:LL2 - Understand the purpose of the Quality theme.    

 
a) Correct. The Quality theme defines the PRINCE2 approach to ensuring that the project's 

products meet business expectations. Ref 6.1
   

  b) Incorrect. This is covered by the Change theme. Ref 9.1    

  c) Incorrect. This is covered by the Business Case theme. Ref 4.1    

  d) Incorrect. This is a purpose of the Progress theme. Ref 10.1    

 

 

68 Syllabus Topic:PG0204 - Progress Theme    

  Correct Answer:B    

  Objective:LL2 - Understand the factors to consider in identifying management stages.    

 
a) Incorrect. The frequency of Highlight Reports will be considered when planning each 

stage. It is NOT an influence when deciding on the duration of a stage. Ref 10.3.2.2 / 
10.3.1.2

   

 
b) Correct. Stage breaks can be inserted at key points when risks to the project can be 

reviewed before major commitments of money or resources. Ref 10.3.2.2
   

 
c) Incorrect. Management stages will be set according to the confidence of the Project 

Board and Project Manager in proceeding. Management stages are NOT set according 
to the availability of the Project Board. Ref 10.3.2.2 / 10.3.1.2

   

 
d) Incorrect. Technical stages are typified by the use of a particular set of specialist skills. 

Management stages equate to commitment of resources and authority to spend. Ref 
10.3.2.2 / 10.3.1.3

   

 

 

69 Syllabus Topic:SB0203 - Managing a Stage Boundary Process    

  Correct Answer:A    

  Objective:LL2 - Understand the context of the Managing a Stage Boundary process.    

 
a) Correct. The Stage Plan for the next stage should be planned near the end of the current 

stage when managing a stage boundary. Ref 17.2 / 17.3 / 17.4.1 / 7.2.5
   

 
b) Incorrect. The Stage Plan for the next stage should be planned near the end of the 

current stage when managing a stage boundary, so that it can be approved by the 
Project Board and the next stage can commence. Ref 17.4.1

   

  c) Incorrect. The Project Plan is produced in the Initiating a Project process. Ref 14.4.6    

 
d) Incorrect. The plan for the second stage of a project may be produced towards the end 

of initiation, but this is NOT when Stage Plans for further stages are produced. Ref 7.2.5
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70 Syllabus Topic:RK0205 - Risk Theme    

  Correct Answer:D    

 
Objective:LL2 - Understand the difference between cause, event and effect when expressing a 
risk.

   

 
a) Incorrect. This is describing a risk effect. The risk effect should describe the impact

(s) that the risk would have on the project objectives should the risk materialize. Ref 
8.3.5.1

   

 
b) Incorrect. This is describing a risk event. The risk event should describe the area of 

uncertainty in terms of the threat or the opportunity. Ref 8.3.5.1
   

 
c) Incorrect. This is describing a risk effect. The risk effect should describe the impact

(s) that the risk would have on the project objectives should the risk materialize. Ref 
8.3.5.1

   

 
d) Correct. This is describing a risk cause. The risk cause should describe the source of 

the risk, i.e. the situation that gives rise to the risk. These are often referred to as risk 
drivers. Ref 8.3.5.1

   

 

 

71 Syllabus Topic:PG0201 - Progress Theme    

  Correct Answer:C    

  Objective:LL2 - Understand the difference between event-driven and time-driven controls.    

 
a) Incorrect. The end of a stage is NOT a periodic control, i.e. it does NOT occur weekly or 

monthly. Ref 10.3.3
   

 
b) Incorrect. Exception situations are NOT a periodic control, i.e. you CANNOT plan for 

them. Ref 10.3.3
   

 
c) Correct. Time-driven controls take place at predefined periodic intervals. The frequency 

and format of the Checkpoint Reports will be agreed in the Work Package. Ref 10.3.3
   

 
d) Incorrect. Produced at the end of a stage and the end of the project, these are NOT 

periodic controls, i.e. it does NOT occur weekly or monthly. Ref 10.3.3
   

 

 

72 Syllabus Topic:QU0206.1 - Quality Theme    

  Correct Answer:B    

  Objective:LL2 - Understand the purpose of a Project Product Description.    

  a) Incorrect. This is a purpose of the Quality Management Strategy. Ref A.22.1    

 
b) Correct. A purpose of the Project Product Description is to define what the project must 

deliver in order to gain customer acceptance. Ref A.21.1
   

  c) Incorrect. This is the purpose of the Project Plan. Ref 7.2.4    

 
d) Incorrect. The Project Manager's responsibilities are defined by the Executive in the 

Starting up a Project process and they are NOT documented in the Project Product 
Description. Ref A.21.1 / 12.4.1
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70 Syllabus Topic:RK0205 - Risk Theme    

  Correct Answer:D    

 
Objective:LL2 - Understand the difference between cause, event and effect when expressing a 
risk.

   

 
a) Incorrect. This is describing a risk effect. The risk effect should describe the impact

(s) that the risk would have on the project objectives should the risk materialize. Ref 
8.3.5.1

   

 
b) Incorrect. This is describing a risk event. The risk event should describe the area of 

uncertainty in terms of the threat or the opportunity. Ref 8.3.5.1
   

 
c) Incorrect. This is describing a risk effect. The risk effect should describe the impact

(s) that the risk would have on the project objectives should the risk materialize. Ref 
8.3.5.1

   

 
d) Correct. This is describing a risk cause. The risk cause should describe the source of 

the risk, i.e. the situation that gives rise to the risk. These are often referred to as risk 
drivers. Ref 8.3.5.1

   

 

 

71 Syllabus Topic:PG0201 - Progress Theme    

  Correct Answer:C    

  Objective:LL2 - Understand the difference between event-driven and time-driven controls.    

 
a) Incorrect. The end of a stage is NOT a periodic control, i.e. it does NOT occur weekly or 

monthly. Ref 10.3.3
   

 
b) Incorrect. Exception situations are NOT a periodic control, i.e. you CANNOT plan for 

them. Ref 10.3.3
   

 
c) Correct. Time-driven controls take place at predefined periodic intervals. The frequency 

and format of the Checkpoint Reports will be agreed in the Work Package. Ref 10.3.3
   

 
d) Incorrect. Produced at the end of a stage and the end of the project, these are NOT 

periodic controls, i.e. it does NOT occur weekly or monthly. Ref 10.3.3
   

 

 

72 Syllabus Topic:QU0206.1 - Quality Theme    

  Correct Answer:B    

  Objective:LL2 - Understand the purpose of a Project Product Description.    

  a) Incorrect. This is a purpose of the Quality Management Strategy. Ref A.22.1    

 
b) Correct. A purpose of the Project Product Description is to define what the project must 

deliver in order to gain customer acceptance. Ref A.21.1
   

  c) Incorrect. This is the purpose of the Project Plan. Ref 7.2.4    

 
d) Incorrect. The Project Manager's responsibilities are defined by the Executive in the 

Starting up a Project process and they are NOT documented in the Project Product 
Description. Ref A.21.1 / 12.4.1
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73 Syllabus Topic:OR0203.4 - Organization Theme    

  Correct Answer:C    

  Objective:LL2 - Understand the role of a Change Authority.    

 
a) Incorrect. If there is to be a change budget, this will be determined by the Project Board, 

as part of the overall project budget. Ref 9.3.1.1 / 13.4.2
   

 
b) Incorrect. This is the role of the Project Manager, NOT the Change Authority. Ref 

9.3.3.2 / 9.3.1.1
   

 
c) Correct. Within the limits of authority set by the Project Board, changes can be 

approved by the Change Authority without the need for escalation. Ref 5.3.2.4 / 9.3.1.1 / 
C.8.

   

 
d) Incorrect. The Change Authority deals with requests for change and off-specifications, 

NOT risks. There should be a limit to the delegated authority in terms of the 
characteristics of changes which can be approved by the Change Authority. Ref 9.3.1.1

   

 

 

74 Syllabus Topic:PG0101 - Progress Theme    

  Correct Answer:A    

 
Objective:LL1 - Recall the lines of authority and reporting between the four levels of 
management.

   

 

a) Correct. The Team Manager has control for a Work Package, within the Work Package 
tolerances agreed with the Project Manager. During execution of the Work Package, if 
any forecasts indicate that it is likely to exceed the agreed tolerances, then the 
deviation should be referred to the Project Manager by the Team Manager in order to get 
a decision on corrective action. Ref 10.3.1.1

   

 
b) Incorrect. If a Team Manager forecasts an exception situation, it should be escalated to 

the Project Manager via an issue. See rationale A.
   

 
c) Incorrect. If a Team Manager forecasts an exception situation, it should be escalated to 

the Project Manager via an issue. See rationale A. 
   

 
d) Incorrect. If a Team Manager forecasts an exception situation, it should be escalated to 

the Project Manager via an issue. See rationale A. 
   

 

 

75 Syllabus Topic:RK0202 - Risk Theme    

  Correct Answer:B    

  Objective:LL2 - Understand the five steps within the risk management procedure.    

  a) Incorrect. If the risk has NOT been identified, it CANNOT be assessed. Ref 8.3.5    

 
b) Correct. The risk must first be identified before it can be assessed, and responses 

planned and then implemented. Ref 8.3.5
   

 
c) Incorrect. If the risk has NOT been identified, it CANNOT be assessed. Therefore 

responses CANNOT be planned or implemented. Ref 8.3.5 
   

 
d) Incorrect. If the risk has NOT been identified, it CANNOT be assessed. Therefore 

responses CANNOT be planned or implemented. Ref 8.3.5
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PRINCE2 Foundation Examination

 

73 Syllabus Topic:OR0203.4 - Organization Theme    

  Correct Answer:C    

  Objective:LL2 - Understand the role of a Change Authority.    

 
a) Incorrect. If there is to be a change budget, this will be determined by the Project Board, 

as part of the overall project budget. Ref 9.3.1.1 / 13.4.2
   

 
b) Incorrect. This is the role of the Project Manager, NOT the Change Authority. Ref 

9.3.3.2 / 9.3.1.1
   

 
c) Correct. Within the limits of authority set by the Project Board, changes can be 

approved by the Change Authority without the need for escalation. Ref 5.3.2.4 / 9.3.1.1 / 
C.8.

   

 
d) Incorrect. The Change Authority deals with requests for change and off-specifications, 

NOT risks. There should be a limit to the delegated authority in terms of the 
characteristics of changes which can be approved by the Change Authority. Ref 9.3.1.1

   

 

 

74 Syllabus Topic:PG0101 - Progress Theme    

  Correct Answer:A    

 
Objective:LL1 - Recall the lines of authority and reporting between the four levels of 
management.

   

 

a) Correct. The Team Manager has control for a Work Package, within the Work Package 
tolerances agreed with the Project Manager. During execution of the Work Package, if 
any forecasts indicate that it is likely to exceed the agreed tolerances, then the 
deviation should be referred to the Project Manager by the Team Manager in order to get 
a decision on corrective action. Ref 10.3.1.1

   

 
b) Incorrect. If a Team Manager forecasts an exception situation, it should be escalated to 

the Project Manager via an issue. See rationale A.
   

 
c) Incorrect. If a Team Manager forecasts an exception situation, it should be escalated to 

the Project Manager via an issue. See rationale A. 
   

 
d) Incorrect. If a Team Manager forecasts an exception situation, it should be escalated to 

the Project Manager via an issue. See rationale A. 
   

 

 

75 Syllabus Topic:RK0202 - Risk Theme    

  Correct Answer:B    

  Objective:LL2 - Understand the five steps within the risk management procedure.    

  a) Incorrect. If the risk has NOT been identified, it CANNOT be assessed. Ref 8.3.5    

 
b) Correct. The risk must first be identified before it can be assessed, and responses 

planned and then implemented. Ref 8.3.5
   

 
c) Incorrect. If the risk has NOT been identified, it CANNOT be assessed. Therefore 

responses CANNOT be planned or implemented. Ref 8.3.5 
   

 
d) Incorrect. If the risk has NOT been identified, it CANNOT be assessed. Therefore 

responses CANNOT be planned or implemented. Ref 8.3.5
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